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4e WQC

15 Integrated Pest Management Plan 
Implementation Deason FS - Rogers      2022 Pesticide Use Proposals, Pest Control Advisor 

recommendations, and Annual Treatment Plan submitted to FS

35 6 Oyster Creek Stabilization Plan Baron FS - Parr/Hopson    
SWRCB - Meyer

Construction completed in fall 2019. Year one post-project 
monitoring completed in 2020. Year two post-project monitoring 
unable to be completed due to Caldor Fire. Year three 
monitoring scheduled in 2022.

37 13 Adaptive Management Monitoring 
Program Deason FS - Parr     

SWRCB - Meyer

2022 is year 16 of license implementation. Monitoring required 
for fisheries, macroinvertebrates, and water temperature. 
Monitoring for riparian composition and recruitment and Sierra 
Nevada yellow-legged frog was rescheduled to be conducted in 
2022 due to the Caldor Fire.

37.8 14 Water Temperature Monitoring Deason FS - Parr     
SWRCB - Meyer

EID plans to continue monitoring at 4 additional locations along 
Silver Fork Am River and Caples Creek in 2022 (T26, T29, T30, 
and T31)

38.4b 5 Caples Spillway Channel 
Stabilization Plan

Delongchamp       
Venable 

FS - Parr/Hopson
SWRCB - Meyer

Construction completed in 2020. Completed post-construction 
monitoring activities in 2020 (i.e., inventory of vegetative 
treatments and photodocumenting site conditions) and 2021  
(  i.e., cross-section surveys and belt transect set-up). Year one 
post-project monitoring partially completed due to Caldor Fire. 
Year two monitoring scheduled in 2022. Some revegetation 
work may be required in portions of the lower restoration site 
due to fire damage.    

41 Preferred Canal Drainage 
Structure and Release Point Plan

Mutschler         
Deason Rogers Spillway assessment conducted in 2021. EID to provide 

proposed plan revisions for review in 2022.
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44 Noxious Weed Monitoring Venable FS - Brown

Surveys to be conducted at areas where high priority species 
have been observed and where ground disturbance occurred in 
2021. Treatments to focus on leading edge occurences of high 
priority species

50.1 Silver Lake East Campground Delongchamp          
Venable FS - Parr/Hopson 

Construction of campground improvements completed in 2020. 
Time extension approved to complete water system in 2022. 
Currently evaluating new well location in lieu of re-establishing 
the Kay's Resort well. 

57 Transportation System 
Management Plan Deason FS - Parr Plan update in 2022; 5-year maintenance and reconstruction 

needs

58 Trails Management Plan Deason FS - Parr Plan update in 2022; 5-year maintenance and reconstruction 
needs

59 Facility Management Plan Deason FS - Parr Plan update in 2022; 5-year maintenance, reconstruction, and 
removal needs
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O&M Canal Maintenance Outage Schedule Mutschler Rogers Planning a typical October 1 - mid December 2022 canal 
maintenance outage unless hydrologic conditions change

O&M Flume 38, 39/40, and 44 flume replacement 
and canal conversion

Mutschler     
Baron Rogers           Flume 44 work completed in 2020; Flumes 38 and 39/40 

completed in 2021. 

O&M Flumes 4, 5, and 6 Emergency Repairs Mutschler         
Baron Rogers

Flumes 4, 5, and 6 damaged or destroyed due to the Caldor 
Fire. Emergency repairs in progress. Site work anticipated to 
continue through 2022. 

O&M Flume 30 Replacement Mutschler Rogers Flume 30 destroyed due to the Caldor Fire. Emergency repairs 
in progress. Site work anticipated to continue through 2022. 

O&M Wildlife fencing and crossings Heape Rogers

Repair or reconstruct wildlife crossings damaged by the Caldor 
Fire. Repair or reinstall wildlife fencing that was fire damaged or 
needed to be removed to facilitate hazard tree falling, flume 
replacement, and other fire remediation activities.  

O&M Post-fire stabilization activities Kessler Rogers

Remediation activities in response to Caldor Fire effects along 
the Canal. Activities include stabilizing slopes above and below 
the canal, revegetation and reinstallation of erosion control 
measures, and mitigating rock fall hazards.

O&M Post-fire hazard tree falling Venable      
Warden Speering Falling fire-affected hazard trees along the Canal and project 

access roads. 

O&M Powerhouse penstock access stairway and 
drainage improvements Kessler               Rogers

Install stairway for safe access to the penstock above the 
Powerhouse and correct drainage issues along the penstock; 
work schedule TBD.
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O&M Flume 45 Abutment Section Mutschler
Baron Rogers

Project involves replacing 100 foot of elevated wooden flume 
with concrete canal; construction planned for 2022 outage; 
consultation completed for potential impacts to historic rock wall

O&M Flume 45 Section 3 Mutschler
Baron Rogers

Project involves replacing 940 feet of wooden flume with 
concrete conveyance structures (e.g. canal, box culvert, or 
trapezoidal flume); design and environmental review planned to 
be initiated in 2022; consultation required for potential impacts to 
historic rock wall

O&M Flumes 45A, 46A, 47A, and 47B 
Replacement

Mutschler
Baron Rogers

Project involves replacing 4 different wooden flumes with 
concrete conveyance structures (e.g. canal, box culvert, or 
trapezoidal flume). Design and environmental review in 2022; 
construction for Flume 47A planned for 2022 outage; 
construction for 45A, 46A, and 47B would be staggered with one 
or two flumes being replaced annually. 

O&M Silver Lake Dam Replacement Kessler     
Venable Parr          Preliminary design in 2022; geotechnical / subsurface 

investigations planned in 2022.
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Deason Brian Environmental Resources Supervisor 530-642-4064 bdeason@eid.org

Baron Mike Environmental Review Analyst 530-642-4188 mbaron@eid.org

Baxter Jordan Hydrographer 530-295-6767 jbaxter@eid.org

Corcoran Dan Director of Operations 530-642-4082 dcorcoran@eid.org

Certiberi Carl Senior Park Ranger 530-295-6822 ccertiberi@eid.org

Dawson Elizabeth Engineering Manager 530-642-4146 edawson@eid.org

Delongchamp Kailee Associate Engineer 530-642-4078 kdelongchamp@eid.org

Gibson Dan Hydroelectric Manager 530-642-4155 dgibson@eid.org

Gutenberger Gene Assistant Hydrographer 530-295-6771 ggutenberger@eid.org

Hawkins Greg Parks and Recreation Superintendent 530-295-6819 ghawkins@eid.org

Heape Matt Hydro O&M Supervisor 530-295-6757 mheape@eid.org

Mueller Brian Director of Engineering 530-642-4029 bmueller@eid.org

Mutschler Cary Senior Civil Engineer 530-642-4182 cmutschler@eid.org

Venable Doug Environmental Review Analyst 530-642-4187 dvenable@eid.org

El Dorado Irrigation District
 2022 Contact List
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