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SOLAR POWER PURCHASE AGREEMENT 
 

 This Solar Power Purchase Agreement (“Agreement” or “PPA”) is made and entered into 
as of this 12th day of August 2019, (“Effective Date”), between El Dorado Solar, LLC 
(“Provider”), and the El Dorado Irrigation District (“District”).  District and Provider are 
collectively referred to herein as “Parties” and individually as “Party.” 
 

RECITALS 
 

WHEREAS, Provider is in the business of installing and operating a solar power facility 
and selling electric energy generated from such facility; and 

WHEREAS, Government Code section 4217.10 et seq. provides that public agencies may 
enter into an agreements, including but not limited to, lease agreements, for real property upon 
which alternative energy facilities may be constructed so that the public agency may purchase the 
energy generated from the facilities constructed on the real property under a power purchase 
agreement; and  

WHEREAS, the governing body of the District has made those findings required by 
Section 4217.12 of the Government Code that:  (1)  the anticipated cost to the District for electrical 
energy services provided by the solar panel system under this Agreement will be less than the 
anticipated marginal cost to the District of electrical energy that would have been consumed by the 
District in the absence of those purchases and (2) the difference, if any, between the fair market 
value of the right to access and occupy the real property subject to this Agreement and related 
payments under this Agreement, if any, is anticipated to be offset by below-market energy 
purchases or other benefits provided under this Agreement; and 

WHEREAS, District desires to reduce its energy costs as well as its dependence on fossil 
fuel electric generating resources and to promote the generation of electricity from a solar 
photovoltaic facility; and 

WHEREAS, Provider desires to design, install, own, maintain, and operate each 
photovoltaic system including all solar panels and equipment components of the solar system ( a 
“Solar Facility”) on the Site owned by the District, and Provider shall sell the output from the Solar 
Facility to District at those rates set forth herein (collectively the “Project”); and   

WHEREAS, Provider has developed an ownership and financing structure for the Solar 
Facility, which facilitates the use of certain tax incentives, and accelerated depreciation to reduce 
the expected investment returns of its investors, and which benefits District by offering a 
competitive Power Price, as defined herein; and 

WHEREAS, District desires to provide Provider a license for the sole purpose of accessing 
District’s property to install, operate, maintain and repair a photovoltaic system; and   

WHEREAS, as part of this PPA and in consideration of the access license, Provider and 
District intend that Provider would obtain title, an ownership interest, and retain all financial 
incentives and tax benefits generated by the solar panel system and associated with the development 
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of solar photovoltaic system, including the installation, ownership and operation of the solar panel 
system and the sale of energy from the system to the District.  

 NOW, THEREFORE, in consideration of the promises and the mutual benefits from the 
covenants hereinafter set forth, the receipt and sufficiency of which are hereby acknowledged, 
and intending to be legally bound, Provider and District hereby agree as follows: 
 

AGREEMENT 
 
1. Definitions.   

Capitalized terms used in this Agreement shall have the meanings ascribed to them herein 
or in the attached Exhibit A. 

2. Term. 

A.   Term.  The “Term” of this Agreement shall commence upon the Effective Date and 
terminate automatically on the Expiration Date (“Initial Term”), unless terminated earlier as 
provided herein.  The District may renew this Agreement for up to two (2) five-year renewal 
terms (“Renewal Term”).  The Initial Term and all subsequent Renewal Terms are referred to 
collectively as “Term.” This Agreement shall terminate automatically and concurrently with any 
termination of the Site access license provided by this Agreement.   

3. Removal of Solar Facilities 

 A. Removal of Solar Facility.  Within one hundred eighty (180) Days of the 
expiration or any termination of this Agreement (unless District has: (i) purchased the Solar 
Facility under the terms of this Agreement; or (ii) otherwise consented in writing to allowing the 
Solar Facility to remain installed on the Site), Provider shall, in coordination with District and at 
Provider’s sole cost and expense, remove the Solar Facility from the Site.  Provider shall bear the 
cost of any required storage of the Solar Facility if necessary during Provider’s removal of the 
Solar Facility.   

B. Removal and Site Restoration.  Removal of the Solar Facility shall include all 
installed equipment, including, but not limited to, the Solar Facility and all tangible and 
structural support materials, as well as all appurtenant equipment, above and below ground 
(except for empty conduits).  Provider shall additionally restore the Site(s) to a condition 
substantially similar to the pre-installation condition of the Site, excluding ordinary wear and 
tear, through reasonable efforts.  Provider’s restoration of the Site shall include, but is not limited 
to, any refinishing, landscaping, hardscaping, painting or other finish work, and cleaning.  
Provider shall undertake any repairs necessary as a result of such removal and restoration.  The 
parties shall reasonably coordinate all such removal, restoration, storage and transportation 
activities and dates.   

C. Failure to Remove.  If Provider fails to comply with this Section 3 and remove the 
Solar Facility and restore the Site as required within such one-hundred and eighty (180) day 
period, District shall have the right, but not the obligation, to remove the Solar Facility and 
restore the Site and charge Provider for the cost incurred by District, which cost shall include a 
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twenty percent (20%) administrative fee.  The Parties shall reasonably coordinate all such 
removal and pick-up activities.  In the event that the Provider does not remove the Solar Facility 
as specified herein, District shall also have the option of continuing to receive Output from the 
Solar Facility at no cost to District until the Solar Facility is removed by either Provider or 
District.  This Section shall not be interpreted to limit the District’s other available lawful 
remedies.   

4. Purchase and Sale of Output. 

A. Purchase and Sale of Output.  Beginning on the Commercial Operation Date and 
through the remainder of the Term, Provider agrees to sell and District agrees to buy Output 
from the Solar Facilities at the applicable “Power Price” as set forth in Exhibit B.  District shall 
have no obligation to pay for Output delivered from the Solar Facilities after the expiration date 
of this Agreement or the early termination thereof. 

B.  Provider’s Output Guarantee.  Commencing with the fourth (4th) Contract Year after 
the Commercial Operation Date of the Solar Facility, and for every fourth (4th) Contract Year 
thereafter during the Initial Term, the aggregate metered Output from the Solar Facility for the 
previous four (4) Contract Years (the “Measurement Period”) shall be at least ninety-five percent 
(95%) of the aggregate Annual Production Estimate for such Measurement Period for the Solar 
Facility (“Output Guarantee”) as defined in Exhibit F; provided, the Measurement Period for the 
final five (5) years of the Initial Term shall run for a five (5) Contract Year period, and provided 
further that the Output Guarantee for any Measurement Period will be reduced by the estimated 
generation of the Project that would have been generated during such Measurement Period, but 
was not generated, due to one or more of the following cause: (a) an Outage; (b) the actions or 
omissions of the Distribution Utility or the request or direction of the Distribution Utility; (c) a 
Force Majeure event; (d) trees planted or buildings or structures constructed after the Commercial 
Operation Date overshadowing or otherwise blocking access or sunlight to the Project on or at the 
Sites or any other action of the District that results in interference with Insolation on or at the Sites; 
(e) a breach of this Agreement by District, (f) damage to the Solar Facility or non-operation of the 
Solar Facility caused by third parties (not caused or resulting from the negligence or delay of 
Provider or Provider’s contractors); or (g) a condition where (1) soiling exceeds the Modeled 
Soiling by more than two percent (2%) in a Contract Year and Provider demonstrates that the 
additional soiling is caused primarily by District activities. This exception shall apply only for the 
duration during which the soiling caused primarily by District activities impacts performance, and 
District shall be notified within 48 hours of the condition being discovered and provided the option 
to have the modules washed by the operation and maintenance provider at District’s cost; or (2) the 
annual Insolation Data, averaged over a Measurement Period, is less than the Threshold Insolation 
measured over such Measurement Period; or (3) the annual Temperature Data, averaged over a 
Measurement Period, is greater than the Threshold Ambient Temperature measured over such 
Measurement Period.  For the avoidance of doubt, in event of cause (g), the Term Output 
Guarantee will be adjusted for the applicable Measurement Period by revising the Reference 
Model to substitute the annual Insolation Data and Temperature Data for each Contract Year 
during such Measurement Period, thus yielding a revised Annual Production Estimate for each 
Contract Year.  The Parties acknowledge and agree that the reference values included in the 
definitions for Threshold Insolation and Threshold Ambient Temperature are fixed for the Term of 
the Agreement, and any changes to these reference values should be mutually agreed to between 
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the Parties. 

If the Output delivered by the Solar Facility during any Measurement Period does not equal or 
exceed the Output Guarantee for such Measurement Period, Provider shall include in its next 
invoice(s) to District (and in the final invoice for any credit owed for the final Contract Year) a 
credit for the Energy Shortfall Amount. Alternatively, the District has the option to request that the 
Energy Shortfall Amount be paid by check independently of an invoice. For the avoidance of 
doubt, the Provider would not be required to pay the District an Energy Shortfall Payment due to 
the non-operation of a Solar Facility pursuant to Section 11(E). 

C. Resale of Output.  If at any time during the term of this Agreement, District 
reduces its demand load requirements for Output or otherwise determines that the Distribution 
Utility or any other purchaser is willing to purchase Output from the Solar Facilities at a rate in 
excess of Power Price, District, at its option, may sell Output to the Distribution Utility or any 
other purchaser.  If applicable and required by law, District may also request that Provider enter 
into negotiations with District to pursue a third-party sale agreement.  Upon such request, 
Provider and District shall negotiate in good faith regarding the terms and conditions of the third-
party sale agreement.   

 
D. Net Metering, Credits and Storage of Output.  Nothing in this Agreement shall 

limit the District’s ability during the term of this Agreement to participate in or otherwise take 
advantage of any current or future program or technology which may enable to the District to 
store Output at any Site or to export Output to any District site or to the Distribution Utility for 
any available energy credits or offsets.  The District will give reasonable notice to Provider of its 
intention to undertake any such project or program, and will coordinate with the Provider to 
ensure that the Solar Facility, the terms and conditions of this Agreement and all associated 
warranties are reasonably preserved.       

 
E. Outages.  Provider may suspend delivery of Output as reasonably necessary for 

testing, maintaining, replacing and repairing the Solar Facility, or in response to any Distribution 
Utility directive or dispatch order (an “Outage”).  Provider shall take all steps necessary to minimize 
the duration and scope of any such Outage.  In the event that an Outage is caused or prolonged by 
Provider’s negligent act or omission, Provider shall compensate District for the difference between 
the electricity cost as provided by the Distribution Utility for the applicable period and the Power 
Price for each 15 minute interval that the Power Price is less than the electricity cost provided by the 
Distribution Utility.  In such event, Provider shall provide the calculation and supporting 
documentation for determining these amounts, to the reasonable satisfaction of the District.  Except 
as set forth herein, District waives claims related to District’s costs of purchasing energy to replace 
what would have been produced by the Solar Facility but for such Outages, along within any 
associated net metering, or similar, benefits.   

If an Outage occurs under this Section and a payment is due from Provider to District, 
Provider shall include in its next invoice(s) to District (and in the final invoice for any credit owed 
for the final Contract Year) a credit for the difference between the electricity cost as provided by 
the Distribution Utility to the District for the applicable period.  

F. Distribution Utility Electric Service.  District may take Parallel Energy Services 



 

5 

from Distribution Utility. 
 

5. Construction, Operation & Maintenance.   
 
A. Provider’s Contractor.  Provider shall ensure that any party contracting with 

Provider for any engineering, procurement, design, installation or construction of the Solar 
Facility shall possess sufficient knowledge, experience, expertise, licensing, and financial 
capacity and creditworthiness necessary for satisfactory completion of Provider’s obligations 
under this Agreement.  The contractor performing the construction work on the Project shall 
possess a Class B and C-10 California Contractor State License, and all other required licenses 
for performing work under this Agreement, prior to performing any work on the Project.  
Provider represents and warrants that it has the financial capacity, creditworthiness and bonding 
sufficient to satisfy all of Provider’s obligations under this Agreement, including, but not limited 
to, any instance of default or other failure by Provider’s contractor(s) to complete the work 
required to satisfy Provider’s obligations in this Agreement. Prior to contracting with any such 
party, Provider shall obtain and review the qualification of such party and complete any 
necessary background check or fingerprinting required by law or the District.  Provider shall 
further procure from contractor performance and payment bonds and any other assurances as 
Provider deems reasonably necessary to secure contractor’s timely completion of the Solar 
Facility.   
   

B. Permits.  Provider shall be solely responsible for ensuring that the Solar Facility is 
constructed in compliance with all applicable laws, regulations and Permits, and in accordance 
with the standards set by any governmental program providing funding for the Solar Facility, 
including, but not limited to, all improvements, conditions and mitigation measures required for 
compliance with the California Evironmental Quality Act (“CEQA”) and the Americans with 
Disabilities Act (“ADA”).  Provider’s ADA obligations shall apply only to the Solar Facility and 
to the construction work performed on the Site by Provider or Provider’s contractors; such ADA 
obligations shall not apply to any building, facility, parking lot or path of travel outside of the 
Solar Facility footprint on the Site. Provider shall, at Provider’s sole cost and expense, obtain 
from all Governmental Authorities having jurisdiction over the Project, all necessary 
Governmental Approvals and other Permits and approvals required for the installation, operation 
and maintenance of the Solar Facility, including, but not limited to fire safety, California 
Occupational Safety and Health Administration (“OSHA”), utility interconnection, right-of-way 
permits, easement agreements and other related requirements.  
 
To the extent action is required by District, District shall, upon the request of Provider, use 
reasonable efforts to assist Provider in obtaining and retaining Permits, licenses, releases and 
other approvals necessary for the design, construction, engineering, installation, operation and 
maintenance of the Solar Facility. Provider shall reimburse District for costs reasonably incurred 
by District in assisting the Provider under this Section.  Provider shall be responsible for all 
costs, expenses and improvements to the extent required to obtain or comply with any permits, 
Government Approvals or other requirement under state or federal law made necessary as a 
result of the Solar Facility installation, operation and maintenance.  Specifically, the Provider is 
required to obtain and submit all documents to close out the Project with the Governmental 
Authorities having jurisdiction over the Project.  In addition to stamped and approved plans, 
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Provider shall provide any required installation compliance confirmation letter(s) to any 
applicable Governmental Authorities. 
 

C. Notice of Output Interruptions.  Each Party shall notify the other Party as soon as 
reasonably practicable following its discovery of any material malfunction of the Solar Facility 
or interruption in the supply of electricity from the Solar Facility.  Each Party shall designate and 
advise the other Party of personnel to be notified in the event of such a malfunction or 
interruption.  Provider shall correct, or cause to be corrected, the conditions that caused the 
malfunction or interruption as soon as reasonably practicable. However, in no event shall 
Provider’s response to investigate the problem and initiate appropriate corrective action be 
greater than 48 hours following receipt of notice or upon discovery of such malfunction or 
interruption. In addition, Provider shall remotely monitor the entire system on a daily basis for 
the presence of alarm conditions and general performance utilizing the data acquisitions systems 
and monitoring systems installed by the Provider at the Site(s), as described in Exhibit G. 

D. Site Operations.  In order to prevent any unreasonable disturbance or interruption of 
District’s activities, Provider shall accommodate District’s normal operations schedule and scope of 
activities conducted on the Site(s) during construction and on-going operation of the Solar Facility 
pursuant to this Agreement.   

E. Operation and Maintenance of Solar Facilities.  Provider shall be responsible for all 
operations, maintenance, and repair of the Solar Facility, except to the extent that any maintenance 
or repair is made necessary by the sole negligent acts or omissions or willful misconduct of the 
District.  All maintenance, repairs and operations, shall be conducted in the manner set forth in this 
Agreement, and Provider shall reasonably accommodate and cooperate with the District to ensure 
the District’s activities, facility uses, and scheduling requirements are not unreasonably impeded. 
Provider’s repair work responsibilities shall include, but are not limited to, any repair required as a 
result of damage caused by the Provider or its contractors, subcontractors or vendors, to the 
District’s facilities within a period of five (5) years following the date the damage was discovered or 
reasonably should have been discovered by the District. Provider is responsible for repairs and/or 
replacement of system components that are damaged from vandalism, theft or criminal activity.   

F. Prevailing Wages.  This Project is subject to compliance with the prevailing wage 
provisions of the California Labor Code and the prevailing wage rate determinations of the 
Department of Industrial Relations.  These rates are on file at the District’s main office at the 
address or may be obtained online at http//www.dir.ca.gov/dlsr.  A copy of these rates shall be 
posted at the job site by Provider.  Provider and all contractors and subcontractor(s) under it, shall 
comply with all applicable Labor Code provisions, which include, but are not limited to the 
payment of not less than the required prevailing rates to all workers employed by them in the 
execution of this PPA and the employment of apprentices.  Provider hereby agrees to indemnify and 
hold harmless the District, its officials, officers, agents, employees and authorized volunteers from 
and against any and all claims, demands, losses or liabilities of any kind or nature which the 
District, its officials, officers, agents, employees and authorized volunteers may sustain or incur for 
noncompliance with any applicable Labor Code provisions arising out of or in connection with the 
Project. 

The Provider, its contractor(s) and subcontractor(s) shall keep or cause to be kept an accurate record 
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for work on this Project showing the names, addresses, social security numbers, work classification, 
straight time and overtime hours worked and occupations of all laborers, workers and mechanics 
employed by them in connection with the performance of this Agreement or any subcontract 
thereunder, and showing also the actual per diem wage paid to each of such workers, which records 
shall be open at all reasonable hours to inspection by the District, its officers and agents and to the 
representatives of the Division of Labor Law Enforcement of the State Department of Industrial 
Relations. 

This Project is subject to compliance monitoring and enforcement by the Department of Industrial 
Relations in accordance with the provisions of Sections 1725.5, 1771.1, 1771.3, 1771.4, 1771.5, and 
1771.7 of the Labor Code.  This requirement applies regardless of whether the Project will use State 
funds.  Pursuant to Labor Code section 1771.1, for any proposal submitted, or any contract for 
public work entered into, a contractor or subcontractor shall not be qualified to bid on, be listed in a 
proposal (subject to the requirements of Section 4104 of the Public Contract Code), or engage in the 
performance of any contract for public work, as defined by Division 2, Part 7, Chapter 1 (§§ 1720 et 
seq.) of the Labor Code, unless currently registered and qualified to perform public work pursuant 
to Section 1725.5 of the Labor Code. At least 7 Days prior to the later of commencement of 
construction work or 30 days after execution of the Agreement, Provider will provide District with 
the name and registration information, including all information required for the PWC-100 form, for 
all contractors of any tier.  Such information must be supplemented if additional contractors work 
on the Project. Provider shall post all required job site notices pursuant to the Labor Code and 
related regulations.  Provider shall ensure that, to the extent required by law, that Provider and its 
contractors and subcontractors maintain current and ongoing registration status with the Department 
of Industrial Relations.  

The Provider, its contractor(s) and subcontractor(s) shall submit records, including those specified 
in Labor Code section 1776, to the Labor Commissioner as required by Sections 1771.4(a)(3), 
1771.4(c)(2), and 1776 of the Labor Code.  District may withhold $100 for each calendar day after 
ten Days from Provider’s receipt of a request to produce payroll records (as described in Labor 
Code §1776(a)) that Provider fails to produce such records. 

6. Commercial Operation Date; Conditions Precedent; Notice to Proceed.  

A. Conditions Precedent to Construction.  Provider shall complete the following pre-
construction activities relating to the Solar Facility by the Construction Start Deadline 
(“Construction Conditions Precedent”):    

(1) Provider shall submit to District certificates of insurance and endorsements 
demonstrating compliance with the requirements defined in Section 17 of this 
Agreement. 

(2) Provider shall submit to District a fully executed copy of any and all contracts 
entered into for the engineering, procurement and/or construction of civil scope 
for the Solar Facility.    

(3) Provider shall undertake all commercially reasonable efforts to assess the capacity of 
the Distribution Utility facilities, including, but not limited to, the applicable 
transformer(s) and conductor(s) and provide a written assessment of such to the 
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District.   

(4) Provider shall submit to District for approval a 90% completed design of the Solar 
Facility, a detailed construction and installation schedule and a detailed project 
safety plan. Provider’s construction and installation schedule shall include start 
and completion dates for all categories of work on the Sites, including but not 
limited to pre-construction activities, installation of major equipment and 
anticipated Site deliveries and all required submittal and procurement 
documentation. 

(5)  Provider shall submit to District evidence that Provider has obtained and secured 
sufficient financing to fund Provider’s obligations under this Agreement. Such 
evidence shall be subject to District’s approval and shall include a signed letter 
from the financing entity describing its intent and commitment to finance the 
Project. 

(6) Provider shall obtain or cause to be obtained all necessary Permits, entitlements, 
contracts and agreements required for the commencement of construction of the 
Solar Facility and the sale and delivery of Output to District, including all site 
access agreements (or similar documents) for all of El Dorado Irrigation District 
solar sites necessary to ensure sufficient access, in Provider’s sole discretion, to 
and from each Solar Facility throughout the Term. 

B. Completion of Condition Precedent to Construction; Termination. If Provider is 
unable to timely complete any of the Construction Conditions Precedent (1) through (6) above by 
the Construction Start Deadline (one hundred and ten (110) days after the Effective Date), as 
may be extended by written agreement with District, due to delays outside of the Provider’s 
control which could not have been reasonably anticipated or mitigated, District may, but is not 
required to, either (1) waive or extend such requirements in a written notice to Provider; or (2) 
terminate this Agreement without triggering the default provisions of this Agreement, including, 
but not limited to any default provision requiring the payment of the Termination Value, nor 
shall any such termination subject the District to any other liability. Notwithstanding any other 
provision herein to the contrary, if Provider is unable to secure all site access agreements (or 
similar documents) necessary to ensure sufficient access, in Provider’s sole discretion, to and 
from the Solar Facility throughout the Term by the Construction Start Deadline then, subject to 
Provider’s early termination rights in Article 10 below, the Construction Start Deadline shall be 
extended on a day for day basis until all such site access agreements (or similar documents) are 
obtained.  Within five (5) days of District’s receipt of Provider’s written notice of Provider’s 
timely satisfaction of all required Construction Conditions Precedent, District shall issue a notice 
to proceed to Provider (“Notice to Proceed”), informing Provider that it may commence the 
construction of the Solar Facility on the Site.  Provider shall not proceed with construction of the 
Solar Facility until it has received the Notice to Proceed, and District shall not issue the Notice to 
Proceed until receipt of Provider’s written notice of Provider’s timely satisfaction of all required 
Construction Conditions Precedent.  Provider shall promptly provide District with copies of all 
forms, documents and communications received or generated by Provider in connection with this 
Agreement. 
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C. Construction; Commercial Operation.  Promptly upon receipt of the Notice to 
Proceed from District, Provider shall commence construction of the Solar Facility, subject to 
Exhibit G,  and shall cause complete installation and start-up of Commercial Operation thereof 
within 203 days of District’s issuance of the Notice to Proceed (the “Commercial Operation 
Deadline”), as such deadline may be extended as provided herein.  Prior to the Commercial 
Operation Deadline, Provider shall: 

(1) Effect the execution, in coordination with the District, of all agreements required for 
interconnection of the Solar Facilitys with the Distribution Utility, including, without 
limitation, the interconnection agreement(s) and net metering agreement(s) if 
applicable; and 

(2) Ensure that all necessary connections and equipment are installed in compliance with 
all applicable codes and standards, and that Provider has procured or caused the 
complete installation of all necessary equipment and protection devices to enable 
delivery of Output from the Delivery Points to District’s facilities; and 

(3) Obtain or cause to be obtained all necessary Permits, entitlements, contracts and 
agreements required for the operation and maintenance of the Solar Facility and the 
sale and delivery of Output to District.  

D.  Commercial Operation and Liquidated Damages.  The “Commercial Operation 
Date” shall be the date on which Provider accurately notifies District in writing of the fact that the 
Solar Facility is mechanically and electrically complete and operational and providing Output 
through Meters to the Delivery Points under approved and executed Distribution Utility 
interconnection agreement.  Provider shall cause the Commercial Operation Date to occur on or 
before the Commercial Operation Deadline.   

If Commercial Operation has not commenced on or before the forty-fifth (45th) day following 
the Commercial Operation Deadline, District may, but shall not be required to, assess “Delay 
Liquidated Damages” against Provider in an amount equal to $500 per calendar day until 
Commercial Operation is achieved.  Additionally, if Commercial Operation has not commenced 
on or before the one hundred and sixty-fifth (165th) day following the Commercial Operation 
Deadline, District may, but shall not be required to, terminate this Agreement without triggering 
the default provisions of this Agreement as to District or any other District liability, including 
any default provision which would otherwise require payment of the Termination Value.     

Liquidated damages may also be applied to compensate the District for undue delays in the 
completion of punch list items, site clean-up, demobilization, and miscellaneous contractual 
obligations after Commercial Operation has been achieved (“Administrative Delay”).  The cost 
to the District for Administrative Delay related to administration, inspection, mileage, and other 
similar items would be extremely difficult to determine. For that reason, additional liquidated 
damages for Administrative Delay, known as “Administrative Delay Liquidated Damages” may 
be imposed against the Provider in the amount of $500 per day, effective 45 days after 
Commercial Operation has been achieved.  Administrative Delay Liquidated Damages may be 
assessed until the District reasonably agrees that all outstanding work to address Administrative 
Delay has been completed. 
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Notwithstanding any other provision herein to the contrary, the aggregate limit of Delay Liquidated 
Damages and Administrative Delay Liquidated Damages hereunder shall not exceed  one hundred 
and twenty thousand dollars ($120,000). 
 

E. Extension of Commercial Operation Deadline. If the Commercial Operation of the 
Solar Facility is delayed due to (a) the actions or omissions of the Distribution Utility (not caused 
by or resulting from the negligence or delay of Provider); or (b) a Force Majeure event; or (c) 
any delay, suspension or breach of this Agreement by District (not caused or resulting from the 
negligence or delay of Provider), then the Commercial Operation Deadline shall be extended on 
day for day basis until the applicable delay event concludes or is otherwise resolved.  
Additionally, if a delay event occurs for any reason other than those expressly listed above, then 
Provider may request in writing an extension of the Commercial Operation Deadline. At the time 
of the request, Provider shall present District in writing with the reason for delay and 
confirmation that Commercial Operation shall commence within the requested extension time.  
Provider’s written request must also state the date on which Provider reasonably believes 
Commercial Operation will be achieved following such extension. The approval of such a 
request will be at the sole discretion of District and if approved by District, Provider shall pay to 
District a non-refundable extension fee of $350 per day for each day of the extended time period. 
To the extent that Provider fails to meet the Commercial Operation Deadline as extended by the 
District pursuant to this Section, the District shall have the options to terminate or assess 
liquidated damages as set forth in subsection D above.  

  

7. Ownership of Solar Facilities, Output, Green Attributes and Environmental 
Financial Incentives. 

A. Ownership of the Solar Facility.  Title to the Solar Facility shall remain with 
Provider during the Term unless and until District exercises its option to purchase the Solar 
Facility as set forth herein.  The Solar Facility, including, but not limited to any components 
thereof may be sold, leased, assigned, mortgaged, pledged or otherwise alienated or encumbered 
by District.  District shall not cause or permit the Solar Facility or any part thereof to become 
subject to any lien, encumbrance, pledge, levy or attachment arising by, under or through 
District.  Provider shall bear all risk of loss with respect to the Solar Facility, except for losses 
arising from the negligence or willful acts or omissions by District or its agents or employees.  
Provider shall be solely responsible for the Solar Facility operation and maintenance in 
compliance with all applicable laws, regulations and Permits.  Provider shall not be responsible 
for the cost or expense of any maintenance required as a direct result of the District’s negligence 
or willful misconduct.   

B. Ownership of Output, Green Attributes and Environmental Financial Incentives.  
Provider is the exclusive owner of any Environmental Financial Incentives associated with the 
construction, ownership and operation of the Solar Facility.  District will assign its interest (if 
any) in all such credits and other financial incentives to Provider.  District is the exclusive owner 
of, and may assign or sell in its sole discretion, all Green Attributes, including, but not limited to, 
Renewable Energy Certificates (“REC”), and REC Reporting Rights, attributable to the Solar 
Facility and the Output therefrom.  Without additional charge to District, Provider shall take and 
bear the costs of all steps necessary to secure and perfect District’s interest in the Green 
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Attributes, including, but not limited to, registering the RECs with WREGIS.  The Parties agree 
to subsequently negotiate in good faith the ownership of any additional benefit or incentive 
associated with this Agreement which did not exist at the time this Agreement was entered into.  

8. Payment. 

A. Invoices.  Provider shall provide an invoice for the Solar Facility to the District on 
a monthly basis, by the 15th day of each calendar month following the Commercial Operation 
Date of the Solar Facility.  Each invoice will set forth (i) the Output delivered to District in the 
preceding month, (ii) the Power Price for such month, (iii) the total amount to be paid by District 
to Provider for Output delivered in the preceding month, (iv) the year and month of the PPA 
term, (v) Annual Production Estimate for the relevant year as set forth in Exhibit B, (vi) running 
total of Annual Production Estimate for the relevant year as set forth in Exhibit B versus 
cumulated actual Output for the relevant year, (vii) and any applicable offsets or credits, 
including but not limited to under Sections 4(E) or 11(E), to such invoice amounts.  

B. Due Date.  The Power Price and all other payments shall be in U.S. Dollars and 
paid by wire transfer, check, or automated check handling (ACH) payment delivered to Provider 
at the address specified herein within thirty (30) Days of the date the invoice is received by the 
District (“Due Date”).  If the Due Date is a weekend or a bank holiday, payment will be due the 
next following business day.    

C. Payment Disputes.  In the event a Party disputes all or a portion of an invoice, or 
any other claim or adjustment arises, such disputes shall be resolved pursuant to Section 15.  

9. Purchase Option. 

A. Purchase of the Solar Facility.  Unless District is in default of its obligations 
under this Agreement, District shall have the option to purchase all of Provider’s right, title, and 
interest in the Solar Facility on the sixth (6th), tenth (10th) and fifteenth (15)  anniversaries of the 
Commercial Operation Date or upon expiration of the Term hereof (“Purchase Option”).  If 
District wishes to exercise its Purchase Option, it must provide notice to Provider at least ninety 
(90) Days in advance of any such anniversary or the expiration of the Term.  The purchase price 
shall be the greater of (1) the Fair Market Value, as defined under this Agreement, of the Solar 
Facility as of the applicable anniversary date or the expiration of the Term or (2) the applicable 
Purchase Option Price indicated in Exhibit D. Upon the exercise of the Purchase Option and 
Provider’s receipt of all amounts then owing by District under this Agreement, the Parties will 
execute all documents necessary for the purchase and sale of the Solar Facility, including but not 
limited to, the delivery of the purchase price, the transfer of title to the Solar Facility, and to the 
extent transferable, the remaining period, if any, on all warranties and Environmental Financial 
Incentives and Green Attributes for the Solar Facility to District.  Provider shall remove any 
encumbrances placed or allowed on the Solar Facility by Provider.  On the date on which 
Provider transfers title to the Solar Facility to District in accordance with this Section, this 
Agreement shall terminate without default or penalty to District.   

B. Fair Market Value.  The “Fair Market Value” of the Solar Facility shall be the value 
thereof as determined by a nationally recognized independent appraiser selected by the Parties, with 
experience and expertise in the solar photovoltaic industry to value such equipment.  The Fair 
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Market Value of the Solar Facility shall be based upon its fair market value in continued use.  The 
valuation made by the appraiser shall be binding on the Parties in the absence of fraud or manifest 
error.  The costs of the appraisal shall be borne by the Parties equally.  If the Parties are unable to 
agree on the selection of an appraiser, such appraiser shall be selected by the two appraiser firms 
proposed by each Party. 

10. Early Termination. 

A. Provider’s Early Termination Rights.  Provider shall have the right, but not the 
obligation, to terminate this Agreement without triggering the default provisions of this 
Agreement or any liability under this Agreement prior to expiration of its Term upon the 
occurrence of: 

(1) An unstayed order of a court or administrative agency, or a change in state or 
federal law or regulation, imposing a material cost, regulation or other 
requirement upon the sale of Output which precludes the Provider from providing 
Output pursuant to this Agreement.  Such termination shall be conditioned upon 
Provider’s proof of the financial impossibility and violation of Provider’s Solar 
Facility financial arrangement to the reasonable satisfaction of the District.  

(2)  Condemnation, destruction or other material damage to the Sites that results in the 
termination of the access license to the Site. 

(3) A third party challenges the Project on CEQA grounds, or CEQA improvements, 
conditions, mitigation and/or monitoring measures are imposed on the Project that, 
in Provider’s sole reasonable discretion, would exceed $20,000 to implement. 

(4) Provider is unable to obtain Project financing for the Solar Facility on commercially 
reasonable terms prior to the Construction Start Deadline. 

(5) Provider discovers or encounters title matters, real property issues and/or latent, 
unknown or unforeseen Site conditions relating to the Site prior to the Construction 
Start Deadline which differ materially from the documented site conditions and 
which, in Provider and District’s mutual reasonable determination, makes the 
construction, operation and/or maintenance of the Solar Facility infeasible. 

(6) Provider is unable to secure all site access agreements (or similar documents) 
necessary to ensure sufficient access, in Provider’s sole discretion, to and from the 
Solar Facility prior to the Construction Start Deadline.  

In the event Provider exercises its right under this Section 10(A) prior to the Construction Start 
Deadline, then Provider may terminate this Agreement without triggering the default provisions of 
this Agreement, nor shall any such early termination subject Provider to any other liability.  In the 
event Provider exercises its right under this Section 10(A) after the Construction Start Deadline, 
then District may elect to either (a) purchase the Solar Facility in accordance with Section 9 as of 
the time of Provider’s notice; or (b) require Provider to remove the Solar Facility in accordance with 
Section 3.   
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B. District’s Early Termination Rights.   District shall have the right, but not the 
obligation, to terminate this Agreement without triggering the default provisions of this Agreement 
or any liability under this Agreement prior to expiration of its Term as set forth below: 

(1)  If District ceases to conduct operations at or vacates a Site on or before the seventh 
(7th) anniversary of the Commercial Operation Date, Provider may, but shall not be 
required to, deem District in default of this Agreement.  If, on or after the seventh 
(7th) anniversary of the Commercial Operation Date, District may, upon payment to 
Provider of the Termination Value and without further penalty hereunder, terminate 
this Agreement.  Provider shall remove the Solar Facility in accordance with Section 
3. 

(2) District shall have the right to terminate this Agreement without triggering the 
default provisions of this Agreement or any liability under this Agreement if a third 
party challenges the Project on CEQA grounds. 

11. Delivery; Risk of Loss; Relocation. 

A. Output Specifications.  Provider shall ensure that all energy generated by the Solar 
Facility conforms to Distribution Utility specifications for energy being generated and delivered 
to the Site electric distribution system, which shall include the installation of proper power 
conditioning and safety equipment, submittal of necessary specifications, coordination of 
Distribution Utility testing and verification, and all related costs. 

B. Transfer of Output.  Provider shall be responsible for the delivery of Output to the 
Delivery Point.  Provider shall undertake all commercially reasonable efforts to assess the 
capacity of the Distribution Utility transformer and conductor(s).  To the extent any subsequent 
upgrade to such facilities is required and not performed and funded by the Distribution Utility, 
the Provider shall cause such upgrades to be completed at its sole cost and expense.  Title and 
risk of loss of the Output shall pass from Provider to District upon delivery of the Output from 
the Delivery Points to the District.  To the extent applicable to the Project, prior to the start of 
construction of the Solar Facility, Provider shall use commercially reasonable efforts to assist 
District in District’s selection of equipment installations on District’s side of any Delivery Point.   

C. Relocation.  On or after the seventh (7th) anniversary of the Commercial 
Operation Date, District may, at its option, require that the Solar Facility be permanently 
relocated, either on an existing Site or to another site owned and operated by District, at a 
location with at least equal insolation to the existing Site and reasonably acceptable to both 
Parties (the “Relocation Site”).  District shall give Provider at least sixty (60) calendar Days’ 
notice of District’s need to move or relocate the Solar Facility.  Following agreement on a 
Relocation Site, the Parties will amend this Agreement to memorialize the required changes in 
the definition of “Site.”   

District shall pay the reasonable costs arising in connection with the relocation of the Solar 
Facility, including removal costs, necessary storage costs, re-installation, re-commissioning 
costs, and any applicable interconnection fees, provided that Provider provides the District with 
information detailed herein below in a timely manner.  District shall additionally compensate 
Provider for any revenue during the period in which energy cannot be generated and delivered to 
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District from the Solar Facility being relocated, at the District Suspension Rate, as defined 
below, prorated as needed to apply on a daily basis.  District shall also execute such consents or 
releases reasonably required by Provider or Provider’s financing Parties in connection with the 
relocation.  Within thirty (30) Days of agreement on a Relocation Site, Provider will provide 
District with a calculation of the estimated time required for such relocation, and the total 
anticipated amount of lost revenues and additional costs to be incurred by Provider as a result of 
such relocation.  District will have twenty (20) Days to review the calculation and make, in 
writing, any objections to the calculation.  

If an acceptable Relocation Site cannot be located, this Agreement shall terminate upon 
Provider’s thirty (30) Days’ written notice.  In the event that an acceptable Relocation Site 
cannot be agreed upon, District shall pay Provider an amount equal to the Termination Value.  In 
the event of a termination occurring under this Section, Provider shall remove the Solar Facility 
and restore the Site in accordance with Section 3, at no additional cost to the District.   

 D. Temporary Suspension by District.  Notwithstanding any other provision of this 
Agreement, District shall have the right, upon written notice to Provider, to temporarily suspend 
operations and facility Output for any reason. District shall have the right, upon written notice to 
Provider, to temporarily render the Solar Facility non-operational for up to forty-eight (48) hours 
per year without penalty or charge by Provider. If District requires temporary suspension of the 
Solar Facility for more than forty-eight (48) hours in a given year , District shall pay to Provider an 
amount, prorated as necessary, equal to the amount of the average monthly payment for power 
purchased pursuant to this Agreement for the preceding twelve (12) months, or for the entire period 
the Solar Facility has been in Commercial Operation if less than twelve (12) months, for the period 
of time during which the Solar Facility is not in Commercial Operation in excess of forty eight (48) 
hours (“District Suspension Rate”) due to the temporary suspension by District. 

E. Temporary Suspension by Provider.  Provider shall have the right, upon written 
notice to District, to temporarily render the Solar Facility non-operational for up to forty-eight (48) 
hours per year without penalty or charge by District.  If Provider renders the Solar Facility non-
operational for a period in excess of forty eight (48) hours, Provider shall pay to District a monthly 
payment (prorated as needed) equal to the difference between the cost to District of purchasing 
energy from the Distribution Utility during the Solar Facility’s period of non-operation and the 
average monthly cost of power purchased under this Agreement for the preceding twelve (12) 
months, or for the entire period the Solar Facility has been in Commercial Operation if less than 
twelve (12) months, for the period of time during which the Solar Facility is non-operational. 

If the Provider renders the Solar Facility non-operational under this Section and a payment 
is due from Provider to District, Provider shall include in its next invoice(s) to District (and in the 
final invoice for any credit owed for the final Contract Year) a credit for the difference between the 
electricity cost as provided by the Distribution Utility to the District for the applicable period.  

F. Change in Conditions.  If District requests an increase in the Output delivered to the 
Sites, the Parties agree to use good faith efforts to increase such capacity.  If Provider and District 
are not able to reach an agreement for such additional Output, District may, at its sole discretion, 
obtain the services of a third party for such purposes, provided that such additional third party 
provided services and any site access license shall not interfere with Provider’s right, title and 
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interest in the Solar Facility under this Agreement.   

G. Performance and Payment Bonds.  Prior to commencing any portion of the work on 
the Project, the Provider (or its construction Contractor) shall apply for and furnish the District with 
separate payment and performance bonds for such work which shall cover 100% faithful 
performance of and payment of all obligations arising under this Agreement and/or guaranteeing the 
payment in full of all claims for labor performed and materials supplied for the Work.  All bonds 
shall be provided by a corporate surety authorized and admitted to transact business in California.  
All bonds shall be submitted on forms subject to the District’s reasonable approval.  To the extent 
available, the bonds shall provide that no change or alteration of the Contract Documents, 
extensions of time, or modifications of the time or terms, will release the surety.  If the Provider (or 
its construction Contractor) fails to timely furnish the required bond within three (3) business days’ 
written notice from the District, the District may terminate the Agreement for cause without 
resulting in any default of the District. 

H. Provider shall make no alteration to the Solar Facility after the Commercial 
Operation Date intended or reasonably anticipated to permanently increase the nameplate capacity 
or Output of the Solar Facility without express written approval by the District. Notwithstanding the 
foregoing, Provider may alter the Solar Facility’s nameplate capacity on a temporary basis when 
performing maintenance and repair activities provided that Provider returns the Solar Facility’s 
nameplate capacity to that as of the Effective Date upon the completion of such activities. 

 

12. Metering. 

A. Meter.  Provider shall provide and maintain a standard revenue grade meter and 
electronic data acquisition system at the Delivery Point (a “Generation Meter”) to measure the 
actual amount of electricity supplied to the District by the Solar Facility on a continuous basis.  
Meters shall be installed and maintained at Provider’s sole expense and shall be located in close 
proximity to the Delivery Point, and in all cases on the Distribution Utility side of all Provider 
owned transformers and other electrical losses.     

B. Meter Testing.  Provider shall arrange for all Meters to be tested once per year, at 
least three (3) months prior to the end of District’s fiscal year.  The tests shall be conducted by 
independent third parties who are qualified to conduct such tests.  Provider shall bear all costs 
and expenses associated with annual Meter testing.  District shall be notified ten (10) Days in 
advance of such tests and shall have a right to be present during such tests.  Provider shall 
provide District with the detailed results of all Meter tests.   

In addition, the Meters shall be inspected and tested for accuracy at such other times as District 
may reasonably request, but in no event more than once every six (6) month period.  District 
shall bear the cost of the additionally requested Meter testing, unless such test shows that a Meter 
was inaccurate by more than two percent (2%), in which case the Provider shall bear the Meter 
testing costs.   

C. Cost of Meter Repair.  If the Meter testing demonstrates that a Meter was 
operating outside of its allowable calibration (+/- 2%), then the Provider will pay for the cost of 
the repairs, or replacement, necessary to restore a Meter to proper working order.  If a Meter is 
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found to be inaccurate by more than two percent (2%), Invoices from the prior six (6) months, or 
from the last time such Meter was registering accurately, whichever is less, shall be adjusted in 
accordance with Section 8, except that District shall not be obligated to pay interest on any 
amount found to be due because Meter was operating outside of its allowable calibration (+/- 
2%).  Provider shall submit any request for an adjustment in a fiscal year to District no later than 
two (2) months prior to the end of District’s fiscal year on June 30, and District shall not be 
obligated to pay any adjustment for a prior fiscal year that was not submitted to District within 
two months of the end of such prior fiscal year on June 30.  District may withhold payments to 
Provider if a Meter has registered production in excess of 2% of the Output delivered to District 
and Provider fails to provide District with the appropriate payment pursuant to Section 8 for the 
amount which the District overpaid to Provider as a result of the Meter being outside of the 
established calibration range.   

D. Meter Data.  Provider shall gather and maintain the data from a Meter, including 
but not limited to interval data registered at least once every fifteen (15) minutes (the “Meter 
Data”) and shall make such Meter Data available to District or maintain the Meter Data such that 
the District can access the Meter Data remotely through a secure internet site or such other 
remote access as the Parties mutually agree to.  

E. Meter Data Audit.  District shall have the right to audit the Invoices and/or the 
Meter Data once per calendar year.  If the audit reveals that District has been overcharged by 
more than two percent (2%), Provider shall bear the cost of such audit, but in all other cases 
District shall bear the cost of such audit. 

F. Maintenance of Meter Data.  The Parties shall maintain all records related to 
Invoices and Meter Data for a period of the greater of (i) 48 months from the date of such 
Invoice or Meter Data, or (ii) as otherwise required by law.  Such records shall be available for 
audit as described in above.  

13. Representations, Warranties and Covenants.   

A. Authorization and Enforceability.  Each Party represents to the other Party as of 
the Effective Date that: (i) such Party is duly organized, validly existing and in good standing 
under the laws of the state of its formation; (ii) the execution and delivery by such Party of, and 
the performance of its obligations under, this Agreement has been duly authorized by all 
necessary action, does not and will not require any further consent or approval of any other 
Person, and does not contravene any provision of, or constitute a default under such Party’s 
organizational documents, any indenture, mortgage or other material agreement binding on such 
Party or any valid order of any court, or regulatory agency or other body having authority to 
which such Party is subject; and (iii) this Agreement constitutes the legal and valid obligation of 
such Party, enforceable against such Party in accordance with its terms, except as may be limited 
by bankruptcy, reorganization, insolvency, bank moratorium or similar laws relating to or 
affecting creditors’ rights generally and general principles of equity, whether such enforceability 
is considered in a proceeding in equity or at law. 

B. Insolation. District agrees that access to sunlight (“Insolation”) is essential to 
Provider’s ability to provide the projected Output and is a material inducement to Provider in 
entering into this Agreement.  Accordingly, District shall not permit any interference with 
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Insolation available to the Solar Facility.  If District becomes aware of any potential 
development, foliage or trees, or other activity on adjacent or nearby properties that will diminish 
the Insolation to the Solar Facility, District shall advise Provider of such information and 
reasonably cooperate with Provider in reasonable measures taken by Provider in an attempt to 
preserve existing levels of Insolation at the Solar Facility.   

C. Notice of Damage.  Each Party shall promptly notify the other Party of any 
matters it is aware of pertaining to any damage to or loss of the use of the Solar Facility or that 
could reasonably be expected to adversely affect the Solar Facility.  

14. Default and Remedies. 

A. Events of Default.  In the event of a Party’s breach of any performance obligation 
hereunder or breach of any representation, warranty, covenant or term of this Agreement, the 
non-defaulting Party shall provide the defaulting Party with written notice of the default, which 
notice shall describe the default in reasonable detail.  Following the date of receipt of written 
notice of default, the defaulting Party shall have thirty (30) Days to cure any payment default and 
forty-five (45) days to cure any other breach or default described in this Agreement; provided, 
however, that with respect to non-payment defaults, the cure period shall be extended by the 
number of days (not to exceed an additional ninety (90) Day period) during which an event of 
Force Majeure is occurring or during which the defaulting Party has begun corrective action and 
continues to diligently pursue, using commercially reasonable efforts, the completion of such 
corrective action.   

B. Event of Default.  In addition to the foregoing, with respect to a Party, there shall 
be an event of default (each an “Event of Default”) if:  
 

(1) such Party fails to timely pay any amount due;  
 
(2) such Party concedes in writing to its inability to pay its debts generally as they 

become due;  
 
(3) such Party files a petition seeking reorganization or arrangement under the federal 

bankruptcy laws or any other applicable law or statute of the United States of 
America or any State, City or territory thereof; 

 
(4)  such Party makes an assignment for the benefit of creditors in connection with 

bankrupcty proceedings; 
 
(5) such Party consents to the appointment of a receiver of the whole or any 

substantial part of its assets; 
 
(6) such Party has a petition in bankruptcy filed against it, and such petition is not 

dismissed within 60 Days after the filing thereof; 
 
(7) a court of competent jurisdiction enters an order, judgment, or decree appointing a 

receiver of the whole or any substantial part of such Party’s assets, and such 
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order, judgment or decree is not vacated or set aside or stayed within 60 Days 
from the date of entry thereof;  

 
(8) under the provisions of any other law for the relief or aid of debtors, any court of 

competent jurisdiction shall assume custody or control of the whole or any 
substantial part of such Party’s assets and such custody or control is not 
terminated or stayed within 60 Days from the date of assumption of such custody 
or control;  

 
(9) such Party ceased its legal existence or ceases doing business or otherwise 

dissolves; or 
 
(10)  such Party breaches a material term of this Agreement or the License. 
 
C. Provider Remedies.  If an event of default by District under  Sections 14(A) or 

14(B) has occurred and is continuing, then following the expiration of any applicable cure 
period, Provider may at its discretion: (i) suspend performance under this Agreement, (ii) seek 
specific performance from a court of appropriate jurisdiction pursuant, and/or (iii) terminate this 
Agreement, and as Provider’s sole and exclusive remedy in connection with such termination, 
require District to pay to Provider as liquidated damages, and not as a penalty, the Termination 
Value for the Solar Facility, and any and all amounts then owed Provider for Output delivered to 
District as of the date of such termination pursuant to this Agreement.  In the event of such 
termination, Provider shall remove the Solar Facility in accordance with Section 3, at Provider’s 
sole cost and expense.  

D. District Remedies.  If an event of default by Provider under Sections 14(A) or 14(B) 
has occurred and is continuing, then following the expiration of any applicable cure period, District 
may at its discretion: (i) suspend performance under this Agreement, (ii) seek damages or specific 
performance from a court of appropriate jurisdiction, and/or (iii) terminate this Agreement.  In the 
event that District terminates this Agreement pursuant to this Section, District may elect to either (a) 
purchase the Solar Facility in accordance with Section 9 as of the time of the event of default; or (b) 
require Provider to remove the Solar Facility in accordance with Section 3. 

E. Limitation of Liability.      Except with respect to the payment of Delay Liquidated 
Damages or Administrative Liquidated Damages hereunder or the payment of the Termination 
Value, and except with respect to the indemnification obligations set forth in Section 17 below, 
neither party shall be liable to the other party for any special, punitive, exemplary, indirect or 
consequential damages arising out of, or in connection with, this Agreement. Additionally, except 
with respect to any claim covered by Provider maintained insurance under this Agreement (up to the 
applicable limits set forth in Section 17(B) below), and except for (i) any Energy Shortfall Amount 
payment(s), or (ii) a payment required under Section 4(E), 6(E), or 11(E) made by Provider to 
District under this Agreement, Provider’s aggregate liability to District arising out of, or in 
connection with, this Agreement shall be limited to that portion of payments for Output that District 
has paid to Provider under this Agreement.      

15. Dispute Resolution.  The Parties agree to make a good faith attempt to resolve any and 
all controversies, claims, disagreements, or disputes between the Parties arising out of or related 
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to this Agreement (“Dispute”).  In the event of any Dispute, either Party may give notice of the 
dispute to the other Party.  In the event a Party Disputes all or a portion of an invoice or other 
payment, the disputing Party shall timely pay any undisputed portion of such amount due.  The 
Parties shall first use good faith, reasonable, diligent efforts to resolve the dispute within ninety 
(90) Days from the date of such notice.  If the Parties do not resolve their dispute within ninety 
(90) Days of notice, then the Parties may, upon mutual agreement, submit to mediation before a 
mutually agreed upon mediator.  In the event the dispute is not resolved through mediation, the 
Parties may pursue their legal rights through any other legally permissible means.  If a Dispute, 
or any portion thereof, remains unresolved after applicable dispute resolution requirements, the 
Provider shall comply with all claims presentation requirements as provided in Chapter 1 
(commencing with section 900) and Chapter 2 (commencing with section 910) of Part 3 of 
Division 3.6 of Title 1 of Government Code as a condition precedent to the Provider’s right to 
bring a civil action against the District.  For purposes of those provisions, the running of the time 
within which a claim must be presented to the District shall be tolled from the time the Provider 
submits its written Dispute until the time the Dispute is denied, including any time utilized by 
any applicable meet and confer process. Pending resolution of the dispute, Provider and its 
subcontractors shall continue to perform the Work under the Agreement and shall not cause a 
delay of the Work during any dispute, claim, negotiation, mediation, or arbitration proceeding, 
except by written agreement of the District. 

16. Taxes; Liens.   

A. Taxes.  Provider shall pay any income taxes imposed on Provider due to the sale of 
energy under this Agreement.  District shall pay all real property taxes and assessments applicable 
to the Site.  This Agreement may result in the creation of a possessory interest (Rev. & Tax. Code § 
107.6). If such a possessory interest is vested in Provider, Provider may be subjected to the payment 
of personal property taxes levied on such interest in the Solar Facility.  Provider shall be responsible 
for the payment of, and shall pay before becoming delinquent, all taxes, assessments, fees, or other 
charges assessed or levied upon Provider, the Project and the Solar Facility.  Provider further agrees 
to prevent such taxes, assessments, fees, or other charges from giving rise to any lien against the 
Site or any improvement located on or within the Site.  Nothing herein contained shall be deemed to 
prevent or prohibit Provider from contesting the validity or amount of any such tax, assessment, or 
fee in the manner authorized by law.  Provider shall be responsible for payment of any personal 
property taxes, possessory interest taxes, permit fees, business license fees and any and all fees and 
charges of any nature levied against the Solar Facility and operations of Provider at any time.  If 
bills for taxes on the Solar Facility are received by the District, District shall remit such bills to 
Provider.   

B. Liens.  Provider shall not directly or indirectly cause, create, incur, assume or suffer 
to exist any liens on or with respect to the Site or District’s interest therein.  If Provider breaches its 
obligations under this Section, it shall immediately notify the District in writing, shall promptly 
cause such lien to be discharged and released of record without cost to District, and shall defend and 
indemnify District against all costs and expenses (including reasonable attorneys' fees and court 
costs at trial and on appeal) incurred in discharging and releasing such lien. 

17. Liability and Indemnity; Insurance. 
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A. Indemnity. To the fullest extent provided for by law, each Party (“Indemnifying 
Party”) agrees to indemnify, defend and hold harmless the other Party, its directors, officers, 
employees, and agents (each, an “Indemnified Party”) from and against any and all claims, whether 
or not involving a third-party claim, including demands, actions, damages, loss, costs, expenses, and 
attorney’s fees (collectively, “Indemnity Claims”), arising out of or resulting from any breach, 
negligent act, error or omission or intentional misconduct by the Indemnifying Party or its trustees, 
directors, officers, employees, contractors, subcontractors or agents under the terms of this 
Agreement; provided, however, that the Indemnifying Party will not have any obligation to 
indemnify the Indemnified Party from or against any Indemnity Claims to the extent caused by, 
resulting from, relating to or arising out of the negligence or intentional misconduct of an 
Indemnified Party or any of its directors, officers, employees or agents. 

If an Indemnified Party determines that it is entitled to defense and indemnification under this 
Section, such Indemnified Party shall promptly notify the Indemnifying Party in writing of the 
Indemnity Claim and provide all reasonably necessary or useful information, and authority to settle 
and/or defend Indemnity Claim.  Defense and indemnification provided by the Indemnifying Party 
under this Section shall be provided with legal counsel reasonably agreed to by the Identified Party.  
No settlement that would impose costs or expense upon the Indemnified Party shall be made 
without such Party’s written consent. 

B.    Insurance.   

(1)         Provider Insurance. At all applicable times during the term of the PPA, and any 
necessary extension thereof for removal of the Solar Facility from the Site, Provider 
and all sub-contractors, shall obtain, maintain and keep in full force and effect the 
following insurance for coverage of all obligations and associated activities under 
this Agreement, including but not limited to the use and occupancy of the Site, the 
business operated by the District thereon, and the construction, installation, 
operation, maintenance and repair of the Solar Facility, in the amounts, and with the 
conditions required, as set forth herein.  Each policy required in (b)(c)(d) below shall 
include an additional insured endorsement (must be provided by actual policy 
endorsement) in favor of the District with an additional insured endorsement for 
both ongoing and completed operations as it pertains to (b), and shall include an 
endorsement specifying that such coverage is primary and non-contributory as to 
any other coverage available to the additional insured.  Provider shall, within thirty 
(30) days of the Effective Date of this Agreement and annually thereafter or as 
requested by the District, provide certificates of insurance and endorsements 
demonstrating compliance with the requirements of this Section. 

a. Workers’ Compensation Insurance for Provider’s employees to 
the extent of statutory limits and Occupational Disease and Employer’s 
Liability Insurance for not less than $1,000,000 per occurrence. The District 
does not accept Self-Insured or Professional Employer Organization (PEO) 
Insurance Programs. 

b. Commercial General Liability Insurance with a $1,000,000 per 
occurrence and $2,000,000 aggregate limit of liability for Bodily Injury, 
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Personal and Advertising Injury and Property Damage Liability, including 
coverage for Contractual Liability and Products and Completed 
Operations Liability. The District does not accept Self-Insured Retention 
in excess of $50,000. 

c. Automobile Liability Insurance with limits not less than: Bodily 
Injury coverage at $1,000,000 each accident, and Property Damage coverage 
at $2,000,000 each accident. 

d. Excess Liability Insurance in an aggregate amount of not less 
than $5,000,000 providing greater limits of insurance to Provider's 
Employer's Liability, Commercial General Liability and Automobile 
Liability Insurance which also shall not be more restrictive than coverage 
provided by these policies.  

e. Builder's Risk/Installation Floater Insurance in a sufficient 
amount to protect Provider's property, materials, tools and other financial 
interests on the Project.   

f. Professional Liability Insurance with limits not less than 
$1,000,000 per claim, with a two year tail. 

 (2)        District Insurance.  The District represents that it maintains and covenants that it 
shall maintain during the Term (i) insurance sufficient to insure it against loss or 
destruction of the Site, including losses occasioned by operation of the Solar 
Facility, and (ii) general liability insurance including bodily injury, property damage, 
contractual and personal injury.  Notwithstanding the foregoing, District reserves the 
right to self-insure. 

(C)        Waiver of Subrogation.  Provider shall cause each insurance policy obtained by 
them to include a waiver of subrogation or waiver of the transfer of rights of 
recovery against the District by the insurer in connection with any damage covered 
by any policy of Provider.  District reserves the right to request copies of any insurer 
endorsements that may be necessary to affect this waiver of subrogation.  

(D)        Provider shall require and verify that all of its subcontractors maintain insurance 
that is commensurate with the nature and value of the particular work being 
performed. 

18. License Agreement.   Following the Effective Date, Provider and District shall promptly 
enter into a License Agreement that is substantially in the form attached hereto as Exhibit E-1.     
 
19. Assignment; Cooperation with Financing. 

A. Assignment by Provider.   Provider may sell, transfer, or assign its rights under 
this Agreement or any right, interest, or obligation therein (collectively, an “Assignment”) only 
upon the prior written consent of District, which consent may not be unreasonably withheld, 
conditioned or delayed, provided that any assignee possesses all required skills, knowledge, 
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expertise, experience, and financial capacity and creditworthiness necessary to perform 
Provider’s obligations under this Agreement, and assumes in writing the obligations of Provider 
under this Agreement. Provider shall provide District with no less than sixty (60) Days’ notice of 
the request to transfer ownership of the Project. Notice shall identify the party purchasing the 
Project and provide sufficient detail of the proposed owner for District to evaluate the new 
owner. Notice shall include, but not be limited to, the following details of the proposed owner: 
Experience with PPA’s and current portfolio; Past two years of financials; Proof of insurance, 
meeting District’s requirements and naming the District; Confirmation of operations and 
maintenance provider and outline of operations and maintenance program if different from 
existing; Details and example of annual report and invoicing; and Confirmation that all terms 
under this Agreement and any related documents and agreements will be performed.  Further, 
Provider shall sign an agreement with Borrego Solar Systems, Inc. (or an affiliate thereof) to 
perform the operation and maintenance work on the Solar Facility throughout the Initial Term.  
Notwithstanding the foregoing, Provider may, without the prior written consent of District, (i) 
assign, mortgage, pledge, grant security interests, sell or otherwise encumber its interests in this 
Agreement to any Secured Party in connection with any financing for the ownership, acquisition, 
construction, operation or use of the Solar Facility as set forth in subsection B, or (ii) assign this 
Agreement to an affiliate of Provider which is controlled by Provider or under common control 
with Provider.  This Agreement shall be binding on and inure to the benefit of the successors and 
permitted assignees. 

 B. Collateral Assignment by Provider for Financing Purposes.  In the event Provider 
assigns its rights under this Agreement as security in connection with any financing transaction 
entered into by Provider, Provider may mortgage or grant a security interest in this Agreement 
and the Solar Facility, and may collaterally assign, pledge or sell this Agreement and the Solar 
Facility to any mortgagees or holders of security interests, including their successors or assigns 
(hereinafter collectively referred to as “Secured Parties”), provided that any such collateral 
assignment of this Agreement by Provider shall not release Provider from its obligations or 
liabilities under this Agreement.  In order to facilitate such an assignment, sale, conveyance, or 
financing with respect to a Secured Party, District agrees to not unreasonably withhold, condition 
or delay its compliance with any reasonable request that District execute any consent, estoppel 
agreement, any opinions of counsel as may be reasonably requested by Provider or Secured Party 
or other documents related to such financing transaction as may reasonably be required by such 
Secured Parties (provided that Provider will reimburse the District for the reasonable legal fees 
and costs incurred by such assignment, sale, conveyance, or financing), and District further 
agrees as follows: 
 

(1) Consent to Collateral Assignment. District hereby consents to both of the sale of 
the Solar Facility to a Secured Party and the collateral assignment to the Secured Party of the 
Provider’s right, title and interest in and to this Agreement. 

(2)  Rights of Secured Party.   Consistent with the terms of this Agreement: 

(a)  Step-In Rights. The Secured Party, as owner of the Solar Facility, or as 
collateral assignee of this Agreement, shall be entitled to exercise, in the place and stead 
of Provider, any and all rights and remedies of Provider under this Agreement in 
accordance with the terms of this Agreement. The Secured Party shall also be entitled to 
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exercise all rights and remedies of owners or secured parties, respectively, generally with 
respect to this Agreement and the Solar Facility; 

(b)  Opportunity to Cure Default. The Secured Party shall have the right, but 
not the obligation, to  pay  all  sums  due  under  this Agreement and  to  perform  any  
other  act,  duty  or   obligation required of Provider thereunder or cause to be cured any 
default of Provider thereunder in the time and manner provided by the terms of this 
Agreement.  Nothing herein requires the Secured Party to cure any default of Provider 
under this Agreement or to perform any act, duty  or  obligation  of  Provider under this 
Agreement (unless the Secured Party has  succeeded to Provider’s interests under this 
Agreement), but District hereby gives it the option to do so; 

(c)  Exercise of Remedies. Upon the exercise of remedies, including any sale 
of the Solar Facility by the Secured Party, whether by judicial proceeding or under any 
power of sale contained therein,  or any conveyance from Provider to the Secured Party 
(or any assignee of the Secured Party as  defined  below)  in  lieu  thereof,  the Secured  
Party  shall give notice  to District of  the transfer  or assignment  of this  Agreement. 
Any such  exercise of remedies shall not constitute a default under this Agreement; 

(d)  Cure of Bankruptcy Rejection.  Upon any rejection or other termination of 
this Agreement pursuant to any process undertaken with respect to Provider under the 
United States Bankruptcy Code, at the request of Secured Party made within ninety (90) 
days of such termination or rejection, District shall enter into a new agreement with 
Secured Party or its assignee having substantially the same terms and conditions as this 
Agreement. 

(3)  Right to Cure. 

(a)  Cure Period. District will not exercise any right to terminate or suspend 
this Agreement unless it shall have given the Secured Party prior written notice of its 
intent to terminate or suspend this Agreement, as required by this Agreement, specifying 
the condition giving rise to such right, and the Secured Party shall not have caused to be 
cured the condition giving rise to the right of termination or suspension within thirty (30) 
days after such notice or (if longer) the periods provided for in this Agreement; provided 
that if such Provider default reasonably cannot be cured by  the Secured Party within such 
period and the Secured Party commences and continuously pursues cure of such default 
within such period, such period for cure will be extended for a reasonable period of time 
under the circumstances, such period not to exceed an additional ninety (90) days. The 
Parties’ respective obligations will otherwise remain in effect during any cure period. 

(b)  Continuation of Agreement. If the Secured Party or its assignee (including 
any purchaser or transferee), pursuant to an exercise of remedies by the Secured Party, 
shall acquire title to or control of Provider’s assets and shall, within the time periods 
described in Section 19(B)(3)(a) above, cure all defaults under this Agreement existing as 
of the date of such change in title or control in the manner required by this Agreement 
and which are capable of cure by a third person or entity, then such person or entity shall 
no longer be in default under this Agreement, and this Agreement shall continue in full 
force and effect. 
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(4)  Secured Party a Third-Party Beneficiary. District agrees and acknowledges that 
Secured Party is a third-party beneficiary of the provisions of this Section 19(B).  
 

C. Assignment by District.  Except as otherwise provided in this Agreement, District 
may assign its rights under this Agreement only upon the prior written consent of Provider, 
which consent may not be unreasonably withheld, conditioned or delayed; provided that any 
such assignee (a) is of equal or greater creditworthiness than District and (b) assumes in writing 
the obligations of District under this Agreement.  Notwithstanding the foregoing, District may 
assign its rights under this Agreement without Provider’s consent to any Person succeeding to all 
or substantially all of the assets of District of equal or greater creditworthiness than District, and 
provided, further, that any such transferee or assignee assumes in writing the obligations of 
District under this Agreement. 

20. Confidentiality; Publicity.  

A. Confidential Information.  Any financial, statistical, personal, technical and other 
data and information relating to a Party’s operations which are made available to the other Party 
in order to carry out this Agreement shall be reasonably protected by such other Party from 
unauthorized use, except to the extent that disclosure thereof is required to comply with 
applicable law, including but not limited to the California Public Records Act and the Brown 
Act.  The disclosing Party shall identify all confidential data and information at the time it is 
provided.  Confidentiality does not apply to information, which is known to a receiving Party 
from other sources, which is otherwise publicly available or which is required to be disclosed 
pursuant to an order or requirements of a regulatory body or a court. 

 
B. Disclosure.  Other than under the REC Reporting Rights and except as may be 

required by applicable law, including but not limited to, the California Public Records Act, the 
Brown Act, or as otherwise identified above, neither Party shall make any disclosure of any 
designated confidential information related to this Agreement without the specific prior written 
approval from the other of the content to be disclosed and the form in which it is disclosed, 
except for such disclosures to the Parties’ financing sources, creditors, beneficiaries, partners, 
members, officers, employees, agents, consultants, attorneys, accountants and exchange 
facilitators as may be necessary to permit each Party to perform its obligations hereunder and as 
required to comply with applicable laws or rules of any exchange upon which a Party’s shares 
may be traded.  Notwithstanding the foregoing, nothing contained herein shall be deemed to 
restrict or prohibit District from complying with applicable law regarding disclosure of 
information, including but not limited to the California Public Records Act and the Brown Act. 

 
C. Publicity.  The Parties share a common desire to generate favorable publicity 

regarding the Solar Facility and their association with it.  The Parties agree that they may, from 
time to time, issue press releases regarding the Solar Facility and that they shall reasonably 
cooperate with each other in connection with the issuance of such releases.  Each Party agrees 
that it shall not issue any press release regarding the Solar Facility without the prior written 
approval from the other of the content to be disclosed and the form in which it is disclosed, and 
each Party agrees not to unduly withhold, condition or delay any such approval.  In addition, the 
Parties hereby agree that (i) the District may publicize that it is serving as a “solar host” for the 
Solar Facility; (ii) Provider may publicize that it is serving as the developer, owner and/or 
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operator of the Solar Facility; and (iii) each Party may display photographs of the Solar Facility 
and disclose the nameplate capacity rating of the as-built Solar Facility in its advertising and 
promotional materials, provided that any such materials identify District as the solar host and 
Provider as the owner, operator and developer, of the Solar Facility and all information shall be 
consistent with this Agreement.  Without limitation of the foregoing, Provider agrees to share 
with District, in digital format, any photographs and other schematics taken by Provider of the 
Sites and the Solar Facility, and further agrees that District may use such photographs and other 
schematics for the purpose of marketing and promoting District’s operations. 

 
21. Legal Effect and Status of Agreement.  

A. District Not Operator.  Neither District nor any Party related to District shall have 
the right or be deemed to operate the Solar Facility for purposes of Section 7701(e)(4)(A)(i) of 
the Internal Revenue Code. 

B. Burdens/Benefits of Solar Facility Ownership.  Notwithstanding any provision to 
the contrary under this Agreement, neither District nor any Party related to District shall (a) bear 
or be deemed to bear any significant financial burden if there is nonperformance by Provider 
under this Agreement, as the phrase “any significant financial burden if there is nonperformance” 
is used in Section 7701(e)(4)(A)(ii) of the Internal Revenue Code; or (b) be deemed to receive 
any significant financial benefit if the operating costs of the Solar Facility are less than the 
standard of performance and/or operation set forth in this Agreement, as the phrase “significant 
financial benefit if the operating costs of such facility are less than the standards of performance 
or operation” is used in Section 7701(e)(4)(A)(iii) of the Internal Revenue Code.  

C. No Capital Lease; Forward Contract.  The Parties acknowledge and agree that for 
accounting or tax purposes, this Agreement is not and shall not be construed as a capital lease 
and, pursuant to Section 7701(e)(3) of the Internal Revenue Code, this Agreement is and shall be 
treated by each Party as a service contract for the sale to the District of electric energy produced 
at an alternative energy Solar Facility.  Each of the Parties agrees that it will not dispute that (i) 
the transaction contemplated by this Agreement constitutes a “forward contract” within the 
meaning of the United States Bankruptcy Code and (ii) each Party is a “forward contract 
merchant” within the meaning of the United States Bankruptcy Code. 

22. Miscellaneous.  

A. Amendments.  This Agreement may be amended only in a writing signed by both 
Provider and District or their respective successors in interest. 

B. Notices.  Any notice required or permitted to be given in writing under this 
Agreement shall be mailed by certified mail, postage prepaid, return receipt requested, or sent by 
overnight courier service, or personally delivered to a representative of the receiving Party, or 
sent by facsimile or email (provided an identical notice is also sent simultaneously by mail, 
overnight courier, or personal delivery as otherwise provided in this Section).  All such 
communications shall be mailed, sent or delivered, addressed to the Party for whom it is 
intended, at its address set forth below.  A Party may change its address by providing written 
notice to the other Party in accordance with this Section. 
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If to District:      If to Provider: 

El Dorado Irrigation District    El Dorado Solar, LLC 
Attention: BRIAN MUELLER   Attention: General Counsel 
2890 Mosquito Road,     1814 Franklin Street, Suite 700 
Placerville, California, 95667   Oakland, CA 94612 
Phone:       Phone:  
Facsimile:       
Email:  bmueller@eid.org    Email:legalnotices@borregosolar.com 
 
C. Non-Waiver.  The failure, delay or forbearance by either Party to exercise any of 

its rights or remedies under this Agreement or to provide written notice of any default to a 
defaulting Party, will not constitute a waiver of such rights or remedies.  No Party will be 
deemed to have waived any right or remedy unless it has made such waiver specifically in 
writing.  The waiver by either Party of any default or breach of any term, condition or provision 
herein contained shall not be deemed to be a waiver of any subsequent breach of the same term, 
condition or provision, or any other term, condition or provision contained herein. 

D. No Set-Off.  Except as otherwise set forth herein, each Party hereby waives all 
rights to set-offs of amounts due hereunder.  The Parties agree that all amounts due hereunder are 
independent obligations and shall be made without set-off for other amounts due or owed 
hereunder.  

E. Intellectual Property.  Nothing in this Agreement shall be construed to convey to 
District a license or other right to trademarks, copyrights, technology or other intellectual 
property of Provider. 

F. Severability.  Should any provision of this Agreement for any reason be declared 
invalid or unenforceable by final and non-appealable order of any court or regulatory body 
having jurisdiction, such decision shall not affect the validity of the remaining portions, and the 
remaining portions shall remain in full force and effect as if this Agreement had been executed 
without the invalid portion. 

 
G. Survival.  Any provision of this Agreement that expressly or by implication comes 

into or remains in full force following the termination or expiration of this Agreement shall 
survive the termination or expiration of this Agreement. 

H. Headings.  The headings in this Agreement are solely for convenience and ease of 
reference and shall have no effect in interpreting the meaning of any provision of this 
Agreement. 

I. Choice of Law.  This Agreement shall be construed in accordance with the laws of 
the State of California (without regard to its conflict of laws principles).  The venue for any 
dispute arising out of or relating to this Agreement shall be in the California County in which the 
Solar Facility is located.   
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J. Binding Effect.  This Agreement and its rights, privileges, duties and obligations 
shall inure to the benefit of and be binding upon each of the Parties hereto, together with their 
respective successors and permitted assigns. 

K. No Partnership.  This Agreement is not intended, and shall not be construed, to 
create any association, joint venture, agency relationship or partnership between the Parties or to 
impose any such obligation or liability upon either Party.  Neither Party shall have any right, 
power or authority to enter into any agreement or undertaking for, or act as or be an agent or 
representative of, or otherwise bind, the other Party. 

L. No Third-Party Beneficiaries.  This Agreement is solely for the benefit of the 
Parties hereto and no right or cause of action shall accrue by reason hereof for the benefit of any 
third party not a party hereto, other than the Indemnitees and any Secured Parties. 

M. Counterparts.  This Agreement may be executed in counterparts, which shall 
together constitute one and the same agreement.  Electronic, facsimile or copies of signature 
pages shall have the same force and effect as originals.    

N. Further Assurances.  Upon the receipt of a written request from a Party, each Party 
shall execute such additional documents, instruments, estoppels and assurances, and take such 
additional actions, as are reasonably necessary and desirable to carry out the terms and intent 
hereof, including but not limited to an Interconnection Agreement. Neither Party shall 
unreasonably withhold, condition or delay its compliance with any reasonable request made 
pursuant to this Section. 

O.  Entire Agreement.  This instrument and the documents referenced herein represent 
the full and complete agreement between the Parties hereto with respect to the subject matter 
contained herein and supersedes all prior written or oral agreements between said Parties with 
respect to said subject matter. 

 

IN WITNESS WHEREOF, the Parties have executed this Agreement on the Effective Date.  

DISTRICT: 
El Dorado Irrigation District 
 
BY: ______________________________ 
BRIAN MUELLER, P.E. DIRECTOR OF ENGINEERING 
 
 
APPROVED AS TO FORM: 
 
 ______________________________ 
OFFICE OF THE GENERAL COUNSEL 
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THIS AGREEMENT SHALL NOT BE VALID OR EFFECTIVE FOR ANY PURPOSE 
UNLESS AND UNTIL SIGNED BY THE DISTRICT'S OFFICE OF THE GENERAL 
COUNSEL. 
 
PROVIDER: 
EL DORADO SOLAR, LLC       
By 1115 SOLAR DEVELOPMENT, LLC 
Its sole member and manager  
 
 
By:  ______________________________   
Name:         
Title:            



 

29 

Exhibit A 
 

Definitions  
 

1. “Annual Production Estimate” means, for the Solar Facility, the estimated energy production for 
a Contract Year as set forth in Exhibit F.  

2. “Applicable Law” means, with respect to any person, any law, statute, rule, regulation, 
ordinance, treaty, order, decree, judgment, decision, holding, injunction, registration, license, 
guideline, Governmental Approval, consent or requirement of any Governmental Authority 
having jurisdiction over such person or its property, as any of the foregoing may be amended 
from time-to-time, and any corresponding provisions of any successor to the foregoing, together 
any rules or regulations promulgated under such successor. 

3. “Assignment” means as defined in Section 19A. 

4. “Authorities Having Jurisdiction” shall mean the governmental organization, office or 
individual responsible for approving equipment, an installation or a procedure. 

5. “Construction Conditions Precedent” shall have that meaning as set forth in Section 6(A) of the 
Agreement.  

6. “Construction Start Deadline” shall have that meaning as set forth in Section 6(B) of the 
Agreement. 

7. “Contract Year” means a period of twelve (12) consecutive months with the first Contract Year 
commencing on the Commercial Operation Date and each subsequent Contract Year 
commencing on the anniversary of the first day of the first month following the Commercial 
Operation Date. 

8. “Commercial Operation” means that (a) the Project is operating and able to produce and deliver 
Energy to District pursuant to the terms of this Agreement; (b) Provider has received all local, 
state and federal Permits and other approvals as may be required by Law for the construction, 
operation and maintenance of the Project, including approvals, if any, required under the 
California Environmental Quality Act for the Project and related interconnection facilities. 

9. “Commercial Operation Date” means the date on which Provider achieves Commercial 
Operation for the Project. 

10. “Commercial Operation Deadline” shall have that meaning as set forth in Section 6(C) of this 
Agreement. 

11. “Days” shall mean calendar days, unless otherwise specified. 

12. “Delivery Point” means the energy delivery point within the Site’s electrical system on District's 
side of the Site’s Distribution Utility meter, as designated in the applicable Distribution Utility 
Interconnection Agreement. 
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13. “Distribution Utility” shall mean Pacific Gas and Electric. 

14. “Distribution Utility Upgrades” shall means all applicable costs imposed by Distribution Utility, 
including upgrades, fees, and other costs, in connection with and provided for in the 
Interconnection Agreement and in order for the Solar Facility to interconnect to the Distribution 
Utility system.  

15. “Energy” means electrical energy measured in kWh. 

16. “Energy Shortfall Amount” means an amount equal to the product of: (i) the Output Guarantee 
Rate, multiplied by (ii) the difference between the delivered Output for such Measurement 
Period and the Output Guarantee for such Measurement Period. 

17. “Environmental Financial Incentives” means each of the following financial rebates and 
incentives that is in effect as of the Effective Date: (1) investment tax credits associated with the 
development, construction, ownership or operation of the Solar Facility, accelerated 
depreciation, and other financial incentives in the form of credits, reductions or allowances 
associated with the Solar Facility that may be applied to reduce any state or federal income 
taxation obligation, (2) the right to claim federal income tax credits under Section48 of the 
Internal Revenue Code and depreciation benefits under Section 26 of the Internal Revenue 
Code, or any state tax law or income tax deductions with respect to the Solar Facility under the 
Internal Revenue Code or any state tax law.  Environmental Financial Incentives do not include 
Green Attributes. 

18. “Expiration Date” means the last day of the month that follows the twenty fifth (25th) annual 
anniversary of the Commercial Operation Date.     

19. “Force Majeure” shall mean any event or circumstances beyond the reasonable control of and 
without the fault or negligence of the Party claiming Force Majeure.  It shall include, without 
limitation, failure or interruption of the construction of the Solar Facility, production, delivery 
or acceptance of electricity due to: an act of god; war (declared or undeclared); sabotage; riot; 
insurrection; civil unrest or disturbance; military or guerilla action; terrorism; economic 
sanction or embargo; civil strike, work stoppage, slow-down, or lock-out; explosion; fire; 
earthquake; abnormal weather condition or actions of the elements; hurricane; flood; lightning; 
wind; drought; the binding order of any governmental authority (provided that such order has 
been resisted in good faith by all reasonable legal means); the failure to act on the part of any 
governmental authority (provided that such action has been timely requested and diligently 
pursued); unavailability of electricity from the utility grid, equipment, supplies or products (but 
not to the extent that any such unavailability of any of the foregoing results from the failure of 
the Party claiming Force Majeure to have exercised reasonable diligence); and failure of 
equipment not utilized by or under the control of the Party claiming Force Majeure 

20. “Governmental Authority” shall mean the government of the United States of America, any 
other nation or any political subdivision thereof, whether state or local, and any agency, 
authority, instrumentality, regulatory body, court, central bank or other entity exercising 
executive, legislative, judicial, taxing, regulatory or administrative powers or functions of or 
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pertaining to government (including any supra-national body exercising such powers or 
functions, such as the European Union or the European Central Bank). 

21. “Governmental Approvals” shall mean any notices to, reports or other filings to be made with, 
or any Consents, registrations, permits or authorizations to be obtained from, any Governmental 
Authority. 

22. “Green Attributes” shall mean any and all credits, benefits, emissions reductions, offsets and 
allowances, howsoever entitled, attributable to the generation of Output from the Solar Facility, 
and its displacement of conventional energy generation, that is in effect as of the Effective Date 
or may come into effect in the future.  Green Attributes include but are not limited to Renewable 
Energy Certificates, as well as:   (1) any avoided emissions of pollutants to the air, soil or water 
such as sulfur oxides (SOx), nitrogen oxides (NOx), carbon monoxide (CO) and other 
pollutants; (2)  any avoided emissions of carbon dioxide (CO2), methane (CH4), nitrous oxide, 
hydrofluorocarbons, perfluorocarbons, sulfur hexafluoride and other greenhouse gases (GHGs) 
that have been determined by the United Nations Intergovernmental Panel on Climate Change, 
or otherwise by law, to contribute to the actual or potential threat of altering the Earth’s climate 
by trapping heat in the atmosphere; and (3) the reporting rights to these avoided emissions, such 
as REC Reporting Rights.  Green Attributes do not include Environmental Financial Incentives  

23. “Insolation” means the amount of solar radiation reaching a given area as measured in kWh / 
m2. 

24. “Insolation Data” shall mean the actual Insolation at the Site in kWh/m2 over a Contract Year as 
measured and reported by a mutually agreed upon satellite insolation data provider. 

25. “Interconnection Agreement” means an agreement entered into by and between District and the 
Distribution Utility which agreement shall provide for (i) the Solar Facility to be interconnected 
with the Distribution Utility’s electricity distribution system, (ii) for energy to flow from the 
Solar Facility to such system and (iii) for energy to flow from such system to the Project Site, as 
applicable, under the provisions of all applicable Distribution Utility’s tariffs. 

26. “Internal Revenue Code” shall mean the Internal Revenue Code of 1986, as amended.  

27. “kWac” means kilowatt alternating current. 

28. “kWdc” means kilowatt direct current. 

29. “kWhac” means kilowatt-hour alternating current. 

30. “Notice to Proceed” means as defined in Section 6B. 

31. “Outage” means as defined in Section 4E. 

32.  “Output” means: the total quantity of all actual electrical power generated by the Solar Facility 
as measured by a Meter at the Delivery Point measured in kWhac.  Output does not include the 
Green Attributes, Environmental Financial Incentives, RECs or REC Reporting Rights. 
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33. “Output Guarantee Rate” means as defined in Exhibit F. 

34. “Parallel Energy Services” means to remain interconnected to and receive grid services from the 
Distribution Utility.  

35. “Permits” means all government permits and approvals, regulatory or otherwise required for the 
construction, installation, completion and operation of the Solar Facility. 

36. “Person” means any individual, corporation, partnership, joint venture, association, joint stock 
company, trust, trustee, estate, limited liability company, unincorporated organization, real 
estate investment trust, government or any agency or political subdivision thereof, or any other 
form of entity. 

37. “Power Price” shall mean the per kWhac rate(s) as set forth on Exhibit B 

38.  “Project” shall have that meaning as set forth in the Recitals of this Agreement. 

39. “RECs” or “Renewable Energy Certificates” means renewable energy certificates related to and 
representing Green Attributes (also known as green tags, renewable energy credits, or tradable 
renewable certificates), which are tradable environmental commodities in the United States and 
represent 1 megawatt-hour (MWh) of electricity generated from an eligible renewable energy 
resource.  These certificates can be sold and traded and the owner of the REC can claim to have 
purchased renewable energy.  

40. “REC Reporting Rights” shall mean the right of a REC purchaser to report the ownership of 
accumulated RECs in compliance with federal or state law, if applicable, and to a federal or 
state agency or any other Party at the REC purchaser’s discretion, and include without limitation 
those REC Reporting Rights accruing under Section 1605(b) of the Energy Policy Act of 1992 
and any present or future federal, state, or local law, regulation or bill, and international or 
foreign emissions trading program. 

41. “Reference Model” shall mean the PVsyst model set forth in Exhibit F used to generate the 
estimated performance of the Solar Facility.  

42. “Site” means the portion of District’s real property on which a Solar Facility is to be located 
pursuant to this Agreement. See Exhibit E for additional details. 

43. “Solar Facility” means the solar photovoltaic generation plant, together with all necessary 
inverters, ancillary plant and equipment with a target installation size expressed in kWdc and 
kWac to be installed at the Site.   

44. “Temperature Data” shall mean the actual ambient temperature measured at the Site in degrees 
Celsius over a Contract Year. 

45. “Termination Value” shall equal the product of (i) the capacity in Watts DC of the system at the 
Site and (ii) the value per Watt due in a year or, at any point within such year, as set forth in 
Exhibit C. 
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46. “Threshold Insolation” shall mean 96.4% of the modeled annual global horizontal insolation per 
the Reference Model and is equal to 1738.1 kWh/m2. For clarity, 96.4% represents the P90 or 
1.28 standard deviations below the mean value of the annual global horizontal insolation that 
makes up the Clean Power Research SolarAnywhere data set for the Site. 

47. “Threshold Ambient Temperature” shall mean two (2) degrees Celsius above the mean annual 
ambient temperature included in the Clean Power Research SolarAnywhere data set for the Site 
as used in the Reference Model and is equal to 17.55°C. 
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Exhibit B 
 

Power Price Chart 
 

 

Contract 
Period, Months 

Contract 
Year 

Power Price 

Annual 
Production 
Estimate 
(kWh) 

1-12 1 $0.0825  /kWhac  3,252,000  
13-24 2 $0.0825  /kWhac  3,235,740  
25-36 3 $0.0825  /kWhac  3,219,561  
37-48 4 $0.0825  /kWhac  3,203,463  
49-60 5 $0.0825  /kWhac  3,187,446  
61-72 6 $0.0825  /kWhac  3,171,509  
73-84 7 $0.0825  /kWhac  3,155,651  
85-96 8 $0.0825  /kWhac  3,139,873  
97-108 9 $0.0825  /kWhac  3,124,174  
109-120 10 $0.0825  /kWhac  3,108,553  
121-132 11 $0.0825  /kWhac  3,093,010  
133-144 12 $0.0825  /kWhac  3,077,545  
145-156 13 $0.0825  /kWhac  3,062,157  
157-168 14 $0.0825  /kWhac  3,046,847  
169-180 15 $0.0825  /kWhac  3,031,612  
181-192 16 $0.0825  /kWhac  3,016,454  
193-204 17 $0.0825  /kWhac  3,001,372  
205-216 18 $0.0825  /kWhac  2,986,365  
217-228 19 $0.0825  /kWhac  2,971,433  
229-240 20 $0.0825  /kWhac  2,956,576  
241-252 21 $0.0825  /kWhac  2,941,793  
253-264 22 $0.0825  /kWhac  2,927,084  
265-276 23 $0.0825  /kWhac  2,912,449  
277-288 24 $0.0825  /kWhac  2,897,887  
289-300 25 $0.0825  /kWhac  2,883,397  
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Exhibit C 
 

Termination Values 
 

 

Contract Period, 
Months 

Contract Year 
Termination Value 

per Watt 

1-12 1 $2.46  
13-24 2 $2.30  
25-36 3 $2.14  
37-48 4 $1.98  
49-60 5 $1.81  
61-72 6 $1.65  
73-84 7 $1.42  
85-96 8 $1.36  
97-108 9 $1.31  
109-120 10 $1.25  
121-132 11 $1.20  
133-144 12 $1.14  
145-156 13 $1.08  
157-168 14 $1.02  
169-180 15 $0.96  
181-192 16 $0.90  
193-204 17 $0.83  
205-216 18 $0.77  
217-228 19 $0.70  
229-240 20 $0.63  

241-252 21 $0.56  
253-264 22 $0.49  
265-276 23 $0.42  
277-288 24 $0.35  
289-300 25 $0.28  
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Exhibit D 
 

Purchase Option Price 
 

 

Purchase Option Price: 

 
 

End of Contract Year 6: $2,428,000  

End of Contract Year 10: $2,244,000  

End of Contract Year 15: $2,005,000  

End of Contract Year 20: $1,751,658  

End of Contract Year 25: $1,510,094  

 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

 

 
Exhibit E 

 
Description of Solar Facility 

 
 

A 1,915.2 kW DC, 1,747.81 kW AC Fixed Tilt Ground Mounted Solar PV System located at 
4625 Latrobe Road, El Dorado Hills CA 95762 and as detailed in the attached Exhibit G. 

 
 

 
 
 
 
 



 

 

 
Exhibit E-1 

 
License Agreement 

 
 
 
 
 
 
  
 



































 

 

Exhibit F 
 

 Output Guarantee Rate 
 
 
 

 
 
 
 
 
 
 
 

 
 
 

Reference Model:  
[ATTACHED BEHIND THIS COVER PAGE] 

 

Measurement Period Output Guarantee Rate 
Contract Years 1-4 $0.034 
Contract Years 5-8 $0.046 
Contract Years 9-12 $0.059 
Contract Years 13-16 $0.074 
Contract Years 16-20 $0.090 
Contract Years 21-25 $0.111 















 

 

Exhibit G 
 

General Conditions and Technical Specifications 
 

[ATTACHED BEHIND THIS COVER PAGE] 
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ATTACHMENT B 
TO GENERAL CONDITIONS AND TECHNICAL SPECIFICATIONS 

 
SITE ASSESSMENT TABLE 

 
 

  



Contractor: Borrego Solar

Site Name Site Designator Service Account ID Meter Number Service Address Site Address

 Target Annual 
Energy 

Production 
(kWh) 

Current Rate 
Schedule

Post‐Construction 
Rate Schedule

Interconnection 
(Volts/Amps)

Array Code Installation Type Azimuth ( °) Tilt (°) OEM
Minimum 
Clearance 
Height (ft)

Width (ft) Length (ft) OEM
Ground/Roof 

Clearance (inches)
System Area (sqft) Coverage Ratio (%) OEM Model No Module Quantity

Modules Per 
String

Number of Strings Pmax (WSTC) DC Collector Wire
DC Collector Wire 

(Cu/Al)

Installation 
Capacity (kWSTC‐

DC)
Inverter Code OEM Model No

Inverter 
Quantity

Inverter Rating 
(kW‐AC)

DC/AC Ratio AC voltage (V) Tranformer Size 
(kVA)

AC Collector 
Wire Size

AC Collector 
Wire Type 
(Cu/Al)

Percentage of Year 1 
Electricity Production to 
Target Annual Electricity 

Production

Year 1 Electricity 
Production (kWh) 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25

25 Year Total 
(kWh)

1 Fixed Tilt GM 196 25 30 229155 JA Solar JAM72S09‐380/PR 5040 28 180 380 #12 PV Wire Cu 1915.2
Chint SCH125TL‐D0/US‐ 13 125 600 1625 600kcmil Al

0 0

0 0

0 0

0 0

0 0

0 0

0 0
0 0

2 Fixed Tilt GM 229 25 30 103050 JA Solar JAM72S09‐380/PR 1960 28 70 380 #12 PV Wire Cu 744.8
Chint SCH125TL‐D0/US‐ 5 125 600 750 400 kcmil Al

0 0

0 0

0 0

0 0

0 0

0 0

0 0
0 0

3 Fixed Tilt GM 229 25 30 211405 JA Solar JAM72S09‐380/PR 4312 28 154 380 #12 PV Wire Cu 1638.56 Chint SCH125TL‐D0/US‐ 11 125 600 1500 600kcmil Al

0 0

0 0

0 0

0 0

0 0

0 0

0 0
0 0

Terra Smart Ground 

Mount Structure

Terra Smart Ground 

Mount Structure

1,160,546 1,154,743 1,148,970 1,143,225 1,137,509 1,098,288 1,092,7971,131,821 1,126,162 1,120,531 1,114,928 1,109,354 1,103,807277/480V, 3000A

A 73,351,954

1,190,000

3,203,463 3,187,446 3,171,509 3,155,651 3,139,873 3,124,174 3,108,553 3,093,010 3,077,545 3,062,157 3,046,847

1,087,333 1,055,118 26,841,5821.19168 1,184,050 1,178,130 1,172,239 1,166,378100.35%Deer Creek WWTP 1 3751780967 1009975829

DEER CREEK RD S/END 1.1‐

MI S/FLYING C RD 

CAMERON PARK CA 

95682

1565 Deer Creek Road, Shingle Springs, CAB           1,185,812  E‐19 E‐19R

El Dorado Hills WWTP 3751780516 1010078974

4625 LATROBE RD ‐ 

RMSB, WASTE WATER 

TREATMENT PLANT, EL 

DORADO HILLS, CA, 95762

4625 Latrobe Road, El Dorado Hills, CA 1.178584615 3,252,000 3,235,740 3,219,561          3,199,576  E‐19 E‐19R 277/480V, 4000A 101.64%

Terra Smart Ground 

Mount Structure

2,883,3972,986,365 2,971,4333,031,612 3,016,454 3,001,372

Arrays For Shade Structures For Ground and Roof Mounts PV Modules Inverters Interconnection Production

2,956,576 2,941,793 2,927,084 2,912,449 2,897,887

1565 Deer Creek Road, Shingle Springs, CA           2,623,222  E‐19 E‐19R 277/480V, 4000ADeer Creek WWTP 2 C 3751780104 1009997116

1565 DEER CREEK RD 

SHINGLE SPRINGS CA 

95682

2,578,926 2,566,031 2,553,201 2,540,435 2,527,7331.19168 99.80% 2,618,000 2,604,910 2,591,885 2,392,132 2,321,259 59,051,4812,452,843 2,440,578 2,428,376 2,416,234 2,404,1532,515,094 2,502,519 2,490,006 2,477,556 2,465,169

1,081,896 1,076,486 1,071,104 1,065,749 1,060,420

2,380,171 2,368,270 2,356,429 2,344,647 2,332,924

TerraVerde Energy, LLC CONFIDENTIAL



ATTACHMENT C 
TO GENERAL CONDITIONS AND TECHNICAL SPECIFICATIONS 

 
PROJECT SCHEDULE  

 
Provider will develop, with input from District, a Preliminary Project Schedule and a Final Project Schedule 
using Primavera P6 or equivalent and submit the Final Project Schedule to District within 30 days after the 
Agreement Effective Date. Provider and District will establish a weekly construction meeting at which time 
the work of the previous week will be reviewed, and a three-week look-ahead schedule will be coordinated. 
The three-week look-ahead schedule shall be created in MS Excel® and present the list of activities 
occurring at each Site on a daily basis.  
 
The work on the Project shall be completed on or before the Commercial Operation Date in accordance 
with the Final Project Schedule set forth below and as may be amended from time to time during the 
Agreement Term but in no case extending beyond the Commercial Operation Deadline. The Final Project 
Schedule shall only be modified upon the written approval of District. Any modified schedule approved by 
District shall replace the existing Final Project Schedule set forth below.  
 
The Final Project Schedule (Anticipated Key Engineering and Construction Dates) shall include, at a 
minimum, the following and shall become a part of the Agreement upon District’s approval:  
 
50%, 90% and 100% drawings due to District  
District review of 50%, 90%, 100% drawings  
Permit approval  
Procurement  
Site preparation  
Construction start  
Electrical & Mechanical completion  
Interconnection sign off  
Testing & commissioning  
Utility meter and rate switch completion  
Permission to Operate  
Final completion date  
 
The Final Project Schedule shall not show more than 10% of the total activities as critical, and no activity 
shall have duration longer than thirty (30) days. The Final Project Schedule shall indicate the beginning and 
completion dates of all phases of construction and shall use the “critical path method” (CPM) for the 
planning and scheduling of all work required. The schedule will separately identify those milestones or 
events that must be completed before other portions of the work can be accomplished. The Final Project 
Schedule shall incorporate float for inclement weather and resulting muddy site conditions due to rain and 
shall also include any potential acceleration paths. Scheduled float for non-working rain-related days and 
resulting muddy site conditions shall be based upon the latest and nearest available data from acceptable 
data issued from the National Weather Service.  
 
A monthly project schedule update shall be provided to accurately indicate the actual progress of the work 
against the baseline Final Project Schedule for the prior month, and the remaining planned completion of 
the work.  



The scheduling is necessary for the District’s adequate monitoring of the progress of the work. The District 
may disapprove such a schedule and require modification to it if, in the opinion of the District, adherence 
to the progress schedule will cause the work not to be completed in accordance with the Agreement. 
Provider shall adhere to any such modifications required by the District. Between the monthly schedule 
updates, it is the obligation of the Provider to monitor the progress of the work against the current 
construction schedule activities, and to notify the District in writing of all changed activity start dates and 
finish dates. 
 
Provider will exchange scheduling information with Subcontractors and suppliers. Provider will order 
work, equipment and materials with sufficient lead time to avoid interruption of the work.  
 
The Provider shall also, if requested by the District, provide revised schedules within fifteen (15) days if, 
at any time, the District considers the Commercial Operation Date to be in jeopardy. The revised schedule 
shall be designed to show how the Provider intends to accomplish the work to meet the original Commercial 
Operation Date. The form and method employed by the Provider shall be the same as for the original 
progress schedule. The Provider shall modify any portions of the schedule that become infeasible because 
of “activities behind schedule” or for any other valid reason. Provider will provide documents and 
justification for any schedule changes. An activity that cannot be completed by its original Commercial 
Operation Date shall be deemed to be behind schedule.  
 
IF PROVIDER SUBMITS A REVISED SCHEDULE SHOWING AN EARLIER COMMERCIAL 
OPERATION DATE FOR THE PROJECT, DISTRICT’S ACCEPTANCE OF THIS REVISED 
SCHEDULE SHALL NOT ENTITLE PROVIDER TO ANY ADDITIONAL COMPENSATION OR 
CLAIM DUE TO ANY SUCH REVISED SCHEDULE. 
  



ID Task 

Mode

% 

Complete

Task Name Duration Start Finish Predecessors

1 48% Project Development/Finance 245 days Mon 2/11/19 Fri 1/17/20

2 100% Project Award 0 days Mon 2/11/19 Mon 2/11/19

3 100% NTP 0 days Mon 2/11/19 Mon 2/11/19

4 100% Title Report 20 days Mon 2/11/19 Fri 3/8/19 3

5 68% Negotiate/ Execute PPA 110 days Mon 3/11/19 Fri 8/9/19 4

6 68% Finalize Access/ Easement 100 days Mon 4/8/19 Fri 8/23/19 4

7 0% Execute PPA 5 days Mon 8/12/19 Fri 8/16/19 5

8 0% Project Finance Negotiations 90 days Mon 8/26/19 Fri 12/27/19 18,7,6

9 0% Close NIPA and EPC 15 days Mon 12/30/19 Fri 1/17/20 8

10 0% Construction NTP 0 days Mon 12/30/19 Mon 12/30/19 8,25,35

11 77% Engineering 175 days Mon 2/18/19 Fri 10/18/19

12 100% Site Discovery 63 days Mon 2/18/19 Wed 5/15/19

13 100% Underground utility locate 20 days Mon 2/18/19 Fri 3/15/19 2FS+5 days

14 100% Design Survey 20 days Mon 2/18/19 Fri 3/15/19 2FS+5 days

15 100% Electrical Discovery 20 days Mon 2/18/19 Fri 3/15/19 2FS+5 days

16 100% Geotechnical Discovery 20 days Mon 2/18/19 Fri 3/15/19 2FS+5 days

17 100% Alta Delay to resolve tile issues 20 days Mon 3/18/19 Fri 4/12/19 16

18 100% Alta Survey 23 days Mon 4/15/19 Wed 5/15/19 2FS+5 days,4,17

19 56% System Design & Engineering 155 days Mon 3/18/19 Fri 10/18/19

20 100% 50% Design 35 days Mon 3/18/19 Fri 5/3/19 14

21 0% Client Review of 50% Set 5 days Mon 8/19/19 Fri 8/23/19 20,7

22 75% Project Finance Eval -  Real 

Estate/ Greenlight award

50 days Mon 5/6/19 Fri 7/12/19 20

23 0% CD/Permit Design 20 days Mon 8/26/19 Fri 9/20/19 22,6,21

24 0% Client / Buyer Review of 

CD/Permit Set (CDIFR)

10 days Mon 9/23/19 Fri 10/4/19 23

25 0% Stamped CD / Permit Plans 

Released

10 days Mon 10/7/19 Fri 10/18/19 24

26 19% Interconnection 306 days Fri 2/15/19 Fri 4/17/20

27 100% INTX Agreement Executed (Reviews Completed by Client)10 days Fri 2/15/19 Thu 2/28/19 3

28 100% Interconection Revision Needed 20 days Mon 2/25/19 Fri 3/22/19 27

29 0% SFA deposits paid 5 days Mon 10/28/19 Fri 11/1/19 28,8

30 0% Utility Design and Construction 120 days Mon 11/4/19 Fri 4/17/20 29

31 0% Permitting 30 days Mon 10/21/19 Fri 11/29/19

32 0% AHJ 1st Review period 10 days Mon 10/21/19 Fri 11/1/19 25

33 0% AHJ Comments 

addressed/revised/resubmitted

5 days Mon 11/4/19 Fri 11/8/19 32

34 0% AHJ 2nd review period 10 days Mon 11/11/19 Fri 11/22/19 33

35 0% AHJ grants permit 5 days Mon 11/25/19 Fri 11/29/19 34

36 0% Procurement 95 days Mon 10/21/19 Fri 2/28/20

37 0% Modules 80 days Mon 10/21/19 Fri 2/7/20 25

38 0% Inverters 35 days Mon 11/11/19 Fri 12/27/19 33

39 0% Switch Gear and Panelboards 45 days Mon 12/30/19 Fri 2/28/20 33,8,10

40 0% Transformers 60 days Mon 11/11/19 Fri 1/31/20 33

41 0% TeraSmart Piles 45 days Mon 12/30/19 Fri 2/28/20 33,8

42 0% TeraSmart Racking 45 days Mon 12/30/19 Fri 2/28/20 33,8,10

43 0% DAS System and Comminications 

Hardware

20 days Mon 12/30/19 Fri 1/24/20 35,8,10

44 0% WWTP Construction 101 days Mon 12/2/19 Mon 4/20/20

45 0% Mobilization 45 days Mon 12/2/19 Fri 1/31/20 25FS+10 days

46 0% Temp Services Set-up 5 days Mon 1/27/20 Fri 1/31/20 35,9FS+5 days,8

47 0% SWPPP BMP's in Place 5 days Mon 12/2/19 Fri 12/6/19 35

48 0% Site Signage In Place 5 days Mon 12/2/19 Fri 12/6/19 35

49 0% Preconstruction Meeting 5 days Mon 12/2/19 Fri 12/6/19 35

50 0% Construction Survey 5 days Mon 12/2/19 Fri 12/6/19 35

51 0% Mechanical 70 days Mon 12/9/19 Fri 3/13/20

52 0% Layout & Site Surface Prep 5 days Mon 12/9/19 Fri 12/13/19 50

2/11

2/11

12/30

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug

Qtr 1, 2019 Qtr 2, 2019 Qtr 3, 2019 Qtr 4, 2019 Qtr 1, 2020 Qtr 2, 2020 Qtr 3, 2020

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

Deadline

Critical

Critical Split

Baseline

Baseline Milestone

Baseline Summary

Progress

Manual Progress

Slippage

Page 1

Project: El Dorado Hills WWTP 07

Date: Fri 7/19/19



ID Task 

Mode

% 

Complete

Task Name Duration Start Finish Predecessors

53 0% Pile Foundation Installation 20 days Mon 12/16/19 Fri 1/10/20 52

54 0% String Inverter Piles Foundation 

Installation

5 days Mon 1/13/20 Fri 1/17/20 53

55 0% Racking Installation 20 days Mon 1/13/20 Fri 2/7/20 53

56 0% PV Solar Module Installation 25 days Mon 2/10/20 Fri 3/13/20 55SS+10 days,37

57 0% Equipment Pads 60 days Mon 12/16/19 Fri 3/6/20

58 0% Excavate Equipment Pads 3 days Mon 12/16/19 Wed 12/18/19 53SS

59 0% Install & Stub-up Underground Conduit5 days Thu 12/19/19 Wed 12/25/19 58

60 0% Backfill, Compaction, Form 3 days Thu 12/26/19 Mon 12/30/19 59

61 0% Place & Finish Concrete 1 day Tue 12/31/19 Tue 12/31/19 60

62 0% Concrete Cure 5 days Wed 1/1/20 Tue 1/7/20 61

63 0% Set & Anchor Panelboard, Xfmr, Discos3 days Mon 3/2/20 Wed 3/4/20 62,39,40

64 0% Set & Anchor BOS and DAS Equipment2 days Thu 3/5/20 Fri 3/6/20 63

65 0% DC & AC Electrical 85 days Mon 12/23/19 Fri 4/17/20

66 0% Trench 10 days Mon 12/23/19 Fri 1/3/20 52FS+5 days

67 0% Install Underground Conduit 8 days Mon 1/6/20 Wed 1/15/20 66

68 0% INSPECTION 5 days Thu 1/16/20 Wed 1/22/20 67

69 0% Backfill & Compaction 8 days Thu 1/23/20 Mon 2/3/20 68

70 0% Install String Inverters 10 days Tue 2/4/20 Mon 2/17/20 54,69

71 0% Intra-Module Series Wiring 15 days Mon 3/9/20 Fri 3/27/20 70,56FS-5 days

72 0% Install Source Circuits from Strings to Inverters and to Panelboards10 days Mon 3/30/20 Fri 4/10/20 71,56FS-15 days

73 0% Complete Wire Management 5 days Mon 4/13/20 Fri 4/17/20 72

74 0% MV Electrical 55 days Tue 2/4/20 Mon 4/20/20

75 0% Trench 6 days Tue 2/4/20 Tue 2/11/20 69

76 0% Underground Conduit 4 days Wed 2/12/20 Mon 2/17/20 75

77 0% INSPECTION 5 days Tue 2/18/20 Mon 2/24/20 76

78 0% Backfill & Compaction 4 days Tue 2/25/20 Fri 2/28/20 77

79 0% Install Circuits 7 days Tue 2/25/20 Wed 3/4/20 76,77

80 0% Install Interconnect Disconnect (ID)5 days Thu 3/5/20 Wed 3/11/20 79

81 0% Terminate INTX Tie In 1 day Mon 4/20/20 Mon 4/20/20 80,30

82 0% DAS System 5 days Tue 2/18/20 Mon 2/24/20

83 0% Install Wx Station 5 days Tue 2/18/20 Mon 2/24/20 70

84 0% Install Irradiance Meter 5 days Tue 2/18/20 Mon 2/24/20 70

85 0% Install Tracker Controller(s) & GPS5 days Tue 2/18/20 Mon 2/24/20 70

86 0% Install Anenometer 5 days Tue 2/18/20 Mon 2/24/20 70

87 0% Install DAS BOS (CT's/ Data Collector/ Modem, etc.)5 days Tue 2/18/20 Mon 2/24/20 70

88 0% Installation of Communication Infastructure5 days Tue 2/18/20 Mon 2/24/20 70

89 0% WWTP MECHANICAL COMPLETION 0 days Fri 4/17/20 Fri 4/17/20 73

90 0% Testing, Acceptance and 

Commissioning

25 days Mon 4/20/20 Fri 5/22/20 89

91 0% AHJ Final Inspection 5 days Mon 4/20/20 Fri 4/24/20 30,89

92 0% DC Circuits 5 days Mon 4/20/20 Fri 4/24/20 89

93 0% AC Circuits 5 days Mon 4/20/20 Fri 4/24/20 89

94 0% UTILITY Request for PTO 

Inspection

20 days Mon 4/27/20 Fri 5/22/20 30,89,91

95 0% UTILITY Permission to 

Operate/Parallel

0 days Fri 5/22/20 Fri 5/22/20 94

96 0% COMMERCIAL OPERATION DATE 

(SUBSTANTIAL COMPLETION)

0 days Mon 7/20/20 Mon 7/20/20 95

97 0% DAS Configuration 5 days Mon 7/20/20 Fri 7/24/20 89,94

98 0% Close out 31 days Mon 5/25/20 Mon 7/6/20 89,94

99 0% Punch List 25 days Mon 5/25/20 Fri 6/26/20 89,94

100 0% Performance Testing 20 days Mon 5/25/20 Fri 6/19/20 95

101 0% System Guide Turnover 1 day Mon 7/6/20 Mon 7/6/20 99FS+5 days

102 0% DAS Training 1 day Mon 7/6/20 Mon 7/6/20 99FS+5 days

103 0% WWTP FINAL COMPLETION 0 days Mon 7/20/20 Mon 7/20/20 96,98FS+1 day

4/17

5/22

7/20

7/20

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug
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Summary

Project Summary
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Inactive Milestone
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Manual Summary Rollup

Manual Summary

Start-only
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Date: Fri 7/19/19



ATTACHMENT D 
TO GENERAL CONDITIONS AND TECHNICAL SPECIFICATIONS 

 
CONSTRUCTION MEETING MINUTES TEMPLATE 

 
  



<PROJECT NAME> 
PROGRESS MEETING #XX  MINUTES 

Date: 2014-01-01 
Time of Meeting: 0:00  

Location: Building XX, Room YY 
 

 
MEETING ATTENDEES 

 
Company Name Present 

   
   
   
   

 
(PT) attended part-time    (Y) attended in person    (CC) attended via conference 
call 

 
Minutes by:  John Doe  
Distribution:  [Progress Meeting Quorum] 
 

CORRECTIONS OR CLARIFICATIONS TO THE MEETING NOTES SHOULD BE DIRECTED TO: John Doe 

 
 

Section	1:	Contract	
No. Date of 

Entry 
Action POC Due Date Status 

      
      

 

Section	2:	Engineering	and	Design	 	
      
      

         
 

Section	3:	Project/Construction	Schedule	Review 
      
      

  

Section	4:	RFIs	and	Submittals	 
      
      

 

Section	5:	Pending	Change	Order	(PCO),	Change	Order	(CO),	and	Pay	Application	    
      
      

 

Section	6:	General	Discussion	/	Site	Issues	
      
      

 

Section	7:	IOR	and	SI	Topics          
  

      
      

   

Section	8:	Scheduled	Testing	and	Inspection 
      



      
 

Section	9:	End	of	Meeting	Minutes	(note	these	items	will	be	applied	to	the	appropriate	sections	in	the	next	meeting’s	agenda)	
      
      

  



 

ATTACHMENT E 
TO GENERAL CONDITIONS AND TECHNICAL SPECIFICATIONS 

 
CHANGE FORM TEMPLATES 

 
[TO BE PROVIDED BY PROVIDER PRIOR TO PPA EXECUTION] 

 
  



ATTACHMENT F 
TO GENERAL CONDITIONS AND TECHNICAL SPECIFICATIONS 

 
COMMISSIONING SCHEDULE 

 

Overview: 

Provider technical personnel, with the assistance of the equipment manufacturer(s) as needed, will perform 
a complete commissioning of each Solar Facility following at a minimum the Commissioning procedures 
outlined in this Attachment as well as other standard tests, inspections, safety and quality checks. Provider 
shall be solely responsible to perform all tests that are required to verify that the Project was constructed in 
accordance with all applicable laws and industry standards, is expected to achieve the design life target, 
and will perform as anticipated to the Provider guaranteed Contract Quantity. Where forms have not been 
provided Provider shall provide the results of any tests in a standard format.  All testing and commissioning 
will be conducted in accordance with the manufacturer’s specifications.  Provider will notify District at 
least 14 calendar days in advance of any commissioning activities and reserves the right to have a 
representative present for all commissioning. Additionally, District reserves the right to have the testing 
and commissioning results verified by a representative designated by District to evaluate and certify the 
capabilities of the Solar Facilities (“Commissioning Engineer”). 

These commissioning testing procedures for photovoltaic systems and major components are intended to 
determine system performance to the specification.  The tests are designed to verify that the system, as 
installed, is safe for personnel as well as equipment, and to establish or verify System operation.  The tests 
shall be used to determine actual post-construction operational, performance, and safety characteristics. 

Testing and commissioning procedures must comply with the latest revisions of standards by NETA and 
NEMA. All testing and commissioning reports must be included in the operating and maintenance manuals. 

SOLAR ENERGY FACILITY COMMISSIONING RESULTS 
 
District Name     _____ Project Site Name     
 
Solar Facility Address (City, State, Zip)           
 
Solar Facility Size (kW DC-STC)           
 
Solar Facility Size (kW AC)           
 
Utility and District meter number          
 
Commissioning report submitted by         
 
Provider             
 
Time and date of commissioning          
 
Weather at time of commissioning         
 
Record and document inverter serial number and inverter location     
             
 
This checklist is a guide to establish post construction Solar Facility operation, performance and safety.  



The local authorities having jurisdiction over the Project or inspector have the final say on what is or is not 
acceptable. Local codes may modify the requirements of the NEC. This list should be used in conjunction 
with Article 690 and other applicable articles. If article 690 differs from other articles of the NEC, Article 
690 takes precedence.  
 
PV ARRAY – GENERAL 
 
Complete each item on the checklist below, check the box to the left of the item when it is complete 

 Verify that all combiner fuses are removed and that no voltage is present at the output of 
the combiner box 

 Recheck that fuses are removed and all switches are open 
 Check that non-current carrying metal parts are grounded properly (array frames, metal 

boxes, etc. are connected to the grounding system) 
 All debris has been removed from roof or ground 
 Take photos of all sub-arrays and all inverters 
 Inspect all roof penetrations and wall penetrations (ensure conduits and structural brackets 

are properly sealed/waterproofed) (where applicable) 
 Ensure all labels and safety signs required by applicable law and any additional labels and 

signs specified in the Agreement Documents are in place 
 Check that all home runs are properly identified at the inverter back to the combiner boxes 
 Check that combiner boxes are properly labeled 
 Check source strings in DC combiner box are in the proper order and make sure labeling 

is clearly visible 
 Verify that all AC and DC disconnect switches are in the open position  
 Check that the solar modules are secured to the mounting system 
 Visually inspect the array for cracked modules 
 Check to see that all wiring is neat and well supported 
 Visually check that the rows of ground mount modules have been installed in straight lines 

that are parallel to each other. 
 Check that all nuts and bolts have been properly torqued and record results using array 

naming nomenclature matching the As-Built drawings. 
 
REPETITIVE SOURCE CIRCUIT STRING WIRING  
 

 Verify that the both the positive and negative string connectors are identified properly with 
permanent wire marking 

 Repeat this sequence for all source circuit strings 
 VERIFY POLARITY OF EACH SOURCE CIRCUIT STRING in the DC String 

Combiner Box (place common lead on the negative grounding block and the positive on 
each string connection—pay particular attention to make sure there is NEVER a negative 
measurement) 
 

WARNING: IF POLARITY OF ONE SOURCE CIRCUIT STRING IS REVERSED, THIS CAN 
START A FIRE IN THE FUSE BLOCK RESULTING IN THE DESTRUCTION OF THE 
COMBINER BOX AND POSSIBLY ADJACENT EQUIPMENT. REVERSE POLARITY ON AN 
INVERTER CAN ALSO CAUSE DAMAGE THAT IS NOT COVERED UNDER THE 
EQUIPMENT WARRANTY 

 
 Record the I-V curve for each string using an I-V curve tracer. Results should be submitted 

as an MS Excel file generated by the I-V curve tracer. The MS Excel files must be named 
and organized such that the location of the fuse (i.e. facility name, inverter name/size, 



combiner box name, fuse and string number) can be conveniently identified and the 
nomenclature shall match that of the as-built drawings. 

 Verify open-circuit voltage of each source circuit string is within proper range according 
to manufacturer’s installation manual and number each string and note string position on 
as-built drawing. (Record the string voltage for each string using the same nomenclature 
as used in the as-built drawings in the attached Appendix, provide one attachment per 
combiner) 

 Retighten all terminals in the DC String Combiner Box 
 
WIRING TESTS  

 Check the AC line voltage(s) at the main AC disconnect and record the voltage here: 
         _________ 

 If installation contains additional AC disconnect switches, repeat the voltage check on each 
switch working from the main service entrance to the inverter AC disconnect switch, 
closing each switch after the test is made except for the final switch before the inverter (it 
is possible that the system only has a single AC switch) 

 Check an electrical connection between the ground and the conductive surface of the PV 
modules. Perform test with a multi-meter or 100 mA dc source. If the resistance is less than 
1 Ω, then the ground is considered good 

 Cable continuity tests shall be performed on all cables in the System and recorded using 
cable naming nomenclature matching the As-Built drawings. Each cable shall be labeled 
in the field using the same nomenclature. 

 Insulation resistance tests shall be performed on all cables in the System by qualified 
personnel using appropriate methods and IR values for the cable being tested (not required 
for PV string wiring) and recorded using cable naming nomenclature matching the As-
Built drawings. 

 
INVERTER STARTUP TESTS 

 Be sure that the inverter is off before proceeding with this section 
 Test the continuity of all DC fuses to be installed in the DC string combiner box, install all 

string fuses, and close fuse switches in combiner box 
 Check open circuit voltage at DC disconnect(s) switch(s) to ensure it is within proper limits 

according to the manufacturer’s installation manual and record the voltage here:  
 
 If installation contains additional DC disconnect switches, repeat the voltage check on each 

switch working from the PV array to the inverter DC disconnect switch, closing each 
switch after the test is made except for the final switch before the inverter (it is possible 
that the system only has a single DC switch) 

 
 At this point, consult the inverter manual and follow proper startup procedure (all power 

to the inverter should be off at this time) 
 Confirm that the inverter is operating and record the DC operating voltage here: 

____________________________________________________________________ 
 Cross check that the power output shown on the inverter is the same as on the supplied 

performance meter within a + or – 2% tolerance 
Inverter kW ______________ 
 
ONSITE MONITORING SYSTEM COMMISSIONING – LOAD SITE INTERVAL METERING 
(Go to metering enclosure and CT location for this section) 
 



 Check CT’s are orientated in the correct direction and take a picture, the black wires from 
the CT’s should be facing towards the Utility service panel 

 CT’s manufacturer ___________________________________________________ 
 CT serial numbers  A______________ B________________ C________________ 
  Meter manufacturer and serial number (Ex: Shark or ION) 

___________________________________________________________________ 
 Remove the meter calibration report from the monitoring enclosure for delivery to 

Owner with this report 
 Power Factor (PF)___________  (If the Power Factor is negative then one or more of the 

CT’s are installed backwards) 
   Watts (W)__________________  Hz ______________ Amps __________ 
 Volts L-N     A__________   B__________  C_____________ 
 Volts L-L     A__________   B___________C______________ 
 If Static IP -- IP Address___________________ Subnet ____________________  

Gateway_____________ 
 Verify that AC Power of Phase A, B and C are positive and within 2% of each other with 

the PV system disconnected 
 

 
ONSITE MONITORING SYSTEM COMMISSIONING - GENERATION METER 
(Go to metering enclosure and CT location for this section) 
 

 Check CT’s are orientated in the correct direction and take a picture, the black wire’s from 
the CT’s should be facing towards the Utility service panel 

 CT’s manufacturer ___________________________________________________ 
 CT serial numbers  A______________ B________________ C________________ 
  Meter manufacturer and serial number (Ex: Shark or ION) 

___________________________________________________________________ 
 Remove the meter calibration report from the monitoring enclosure for delivery to 

Owner with this report 
  Power Factor (PF)___________  (If the Power Factor is negative then one or more of the 

CT’s are installed backwards) 
   Watts (W)__________________  Hz ______________ Amps __________ 
  Volts L-N     A__________   B__________  C_____________ 
  Volts L-L     A__________   B___________C______________ 
   If Static IP -- IP Address___________________ Subnet ____________________  

Gateway_____________ 
 Verify that AC Power of Phase A, B and C are positive and within 2% of each other 

 
ONLINE SYSTEM COMMISSIONING Check that the following field devices are communicating and 
the data feedback is accurate: 
 

 Go to http://www.[______________________] 
 Login to the system provider’s website 
 Generation Meter - Check kW output of system is accurate 
 Environment - Check that the feedback from the weather station sensors is accurate 
 Inverter Monitoring  
 DC Monitoring 

 
SYSTEM TEST 
 



 Digital Irradiance Meter 
 Infrared Thermometer 
 PV Module(s) Data Sheet(s) 

 

  



APPENDIX 1 
TO ATTACHMENT F 

 
SYSTEM DATA – COMPLETE ONE FORM FOR EVERY DC STRING COMBINER BOX OR 
INVERTER  
 
Note: Irradiance must at least measure 500 W/m2 during testing 
Combiner Box # ________________________________ 
Combiner box serial number # _____________________ 
Inverter _______________________________________ 
Operating Voltage ______________________________ 
 

Recorded Calculated* 

String No. 
Ω 
+/- 

Ω 
+/G 

Ω 
-/G 

Polarity VOC I ISC TC TA IPOA VOC ISC 

1             
2             
3             
4             
5             
6             
7             
8             
9             
10             

 
Table Legend 
Ω+/- String Wire Resistance Positive to Negative (ohms) 
Ω+/G String Wire Resistance Positive to Ground (ohms) 
Ω-/G String Wire Resistance Negative to Ground (ohms) 
VOC Open Circuit Voltage (V) 
I Operating Current (Amp) 
ISC Short Circuit Current (Amp) 
TC Cell Temperature (ºC) 
TA Ambient Temperature (ºC) 
IPOA Irradiance in Plane of Array (W/m2) 
 
*Note: Calculated VOC and ISC values must be within 5% of the recorded values. 
  



ATTACHMENT G 
TO GENERAL CONDITIONS AND TECHNICAL SPECIFICATIONS 

 
NOTICE TO PROCEED FOR PRE-CONSTRUCTION TEMPLATE 

 
  



<DISTRICT LETTERHEAD> 
Date: <DATE>  
 
To:  <PROVIDER CONTACT NAME>  

<TITLE>  
<COMPANY>  
<ADDRESS>  
<FAX NUMBER>  
<PHONE NUMBER>  
<EMAIL>  
 

Subject: POWER PURCHASE AGREEMENT  
 
<CONTACT NAME>,  
 
You are hereby authorized to proceed to complete the Conditions Precedent listed in the above referenced 
Agreement beginning <DATE>. This notice to proceed is not for procurement or construction of the 
Project. Subject to the terms of the Agreement Documents, the date for completion of the project shall be 
no later than <DATE>.  
 
Sincerely,  
  
 
 
 
 
<DISTRICT NAME>  
<TITLE>  
<ENTITY>  
<ADDRESS>  
<FAX NUMBER>  
<PHONE NUMBER>  
<EMAIL>  
 
CC:  <CC NAME>  

<TITLE>  
<COMPANY>  
<ADDRESS>  
<FAX NUMBER>  
<PHONE NUMBER>  
<EMAIL> 
  

<MORE CCs IF DESIRED> 
  



ATTACHMENT H 
TO GENERAL CONDITIONS AND TECHNICAL SPECIFICATIONS 

 
NOTICE TO PROCEED TO PROCUREMENT & CONSTRUCTION TEMPLATE 

  



<DISTRICT LETTERHEAD> 
Date: <DATE>  
 
To:  <PROVIDER CONTACT NAME>  

<TITLE>  
<COMPANY>  
<ADDRESS>  
<FAX NUMBER>  
<PHONE NUMBER>  
<EMAIL>  

Subject: POWER PURCHASE AGREEMENT  
 
<CONTACT NAME>,  
 
You are hereby authorized to proceed to procurement and construction of the above referenced 
Agreement beginning <DATE>. Subject to the terms of the Agreement Documents, the date for 
completion of the Project shall be no later than <DATE>.  
 
Sincerely,  
 
 
 
 
 
<DISTRICT NAME>  
<TITLE>  
<ENTITY>  
<ADDRESS>  
<FAX NUMBER>  
<PHONE NUMBER>  
<EMAIL>  
 
CC:  <CC NAME>  

<TITLE>  
<COMPANY>  
<ADDRESS>  
<FAX NUMBER>  
<PHONE NUMBER>  
<EMAIL>  

 
<MORE CCs IF DESIRED> 
  



ATTACHMENT I 
TO GENERAL CONDITIONS AND TECHNICAL SPECIFICATIONS 

 
MANUFACTURERS’ WARRANTIES 

 
List of manufacturers’ warranties on a site-by-site basis: 

 

PV Module Manufacturer Warranty [TO BE PROVIDED BY PROVIDER] 

 

Inverter Manufacturer Warranty [TO BE PROVIDED BY PROVIDER] 

 

Transformer Manufacturer Warranty [TO BE PROVIDED BY PROVIDER] 

 

Other Equipment Manufacturer and Solar Facilities Warranties [TO BE PROVIDED BY 
PROVIDER] 
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